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CHAPTER (2) 

 
GENERAL CONDITIONS OF CONTRACT  

Using This Document 

Some words and phrases have special meanings in the Contract.  In some cases, the 
defined meaning is different from the meaning that the word or phrase might have in 
ordinary usage, or it might include conditions that don’t normally apply.  In order to 
understand the Contract, you need to take these special meanings into account. 

The words and expressions listed in Article1 hereunder shall have the meaning assigned 
to them except where the context otherwise requires.   

All defined words and phrases have initial capitals (except for ‘day’, ‘month’ and 
‘week’) and are in italics in this General Conditions of Contract unless they are one of 
the following 11 basic terms, which appear too often for italics to be used: 

• day, month, week • Site 
• Contract • Subcontract 
• Contractor • Subcontractor 
• Consultant • Works 
• Kahramaa  

 

Article 1:   Definitions 

1.1 " Actual Completion Date"  shall be the Works Completion date shown as such on the 
Taking Over Certificate issued by Kahramaa in accordance with Article 9 of these 
General Condition of Contract (GCC). Each Milestone of Works (if any) may have its 
own Actual Completion Date. 

1.2 " Appendix"  followed by capital letter means the Appendix specified by that letter to 
this General Conditions of Contract (GCC). 

1.3 " Approve/Approved/Approval"  means approve/approved/approval in Writing by 
Kahramaa. 

1.4 " Article"  followed by a number means the Article specified by that number (and all its 
sub-articles) to these General Conditions of Contract (GCC). 

1.5       " As-Built Drawings" . The drawings as issued for construction on which the Contractor 
upon completion of the work has shown changes due to Contract modifications 
(Variations Orders), actual site conditions, and other information which Kahramaa 
considers to be significant. 

1.6 " Certificate of Operation (CO)"  means the certificate issued by Kahramaa to the 
Contractor after signing the Notification of Safety Precautions Certificate (NOSP in 
which Kahramaa will accept the operation of the Works or Milestone under the 
Contractor's supervision for thirty (30)  days reliability and performance.  

1.7 " Certificate of Readiness (COR)"  means the certificate issued by Kahramaa to the 
Contractor, in which Kahramaa certify that the Works or the Milestone(s) are ready for 
connection to network but Kahramaa can not provide access to network due to reasons 
referred solely to Kahramaa. 
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1.8 " Completion"  means the state of the Works or a Milestone (as applicable) being 
completed except for Defects not known, passed all Test on Completion and Transfer of 
operational responsibility from Contracor to Kahramaa.Completion declared by issuing 
TOC certificate in accordance with Article-9. 

1.9 " Contract"  means the written agreement signed by Kahramaa and the Contractor, to 
which these General Conditions of Contract are annexed. 

1.10 "Contractual Completion Date" means the date by which Contractor is required to 
achieve Completion, which is the date stated on the Contract Agreement. Each 
Milestone may have its specific Contractual Completion Date, if shown as such by the 
Execution Program in Appendix H. 

1.11 " Contract Agreement"  means legal document in the format shown in the form of 
Contract agreement prepared by Kahramaa and signed and stamped by Kahramaa and 
the Contractor. 

1.12 " Contractor"  means the Party to this Contract named as such in the Contract 
Agreement. 

1.13 " Contractor's Documents"  means all drawings, specifications, calculations and other 
documents and information, which the Contractor must produce to Design and construct 
the Works in accordance with the Contract; and all documents which become 
Contractor's Documents under the Contract, including Kahramaa's Documents checked, 
accepted and adopted under Article 2. 

1.14  " Contractor's Equipment"  means all machinery, apparatus, appliance or things of 
whatsoever nature required for the execution, Completion or Warranty of the Works or 
Temporary Works, but does not include materials or things intended to form or forming 
part of the Works. 

1.15 " Contractor's Personnel"  means all individuals whether employees of Contractor or 
not, directly engaged on the Work under the direct supervision of Contractor and shall 
include agency personnel employed by Contractor. 

1.16 " Contract Period"  means the time period from the Effective Date Of Contract(EDC) to 
the date of the Final Completion Certificate for the Works (or the Project). 

1.17 " Contract Price"  means the sum stated in the Contract Agreement, as payable to the 
Contractor for the execution, Completion, remedying of any defects and warranty of the 
Works in accordance with the Contract. Subject to the provisions of Article 14 Contract 
Price can be Adjusted to account for the value of the Approved Variations.  

1.18 " Consultant"  means any Firm, Company or person(s) assigned by Kahramaa to provide 
or perform any consultancy services (i.e. engineering, engineering design, design 
review, Approval of Contractor submittals, supervising Contractor's Works, or any other 
consultancy services…etc.) related to the Contract. In case where no such person or 
officer has been so appointed, Kahramaa or its duly authorized Representative shall be 
the Consultant. 

1.19 " day, week, month, and year"  shall mean Gregorian calendar day, week, month, and 
year respectively, unless otherwise specified. 
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1.20 "Defect" includes an error, omission, shrinkage, blemish in appearance or other fault in 
the Works or which affects the Works, which results from a failure of the Contractor to 
comply with the Contract. 

1.21 "Defects List" a list of Defects prepared by Kahramaa and submitted to the Contractor 
for the purpose of making good these Defects. 

1.22 " Deficiency Clearance Report"  means the documents issued by Contractor and 
Approved by Kahramaa to confirm that the Contractor has cleared, renewed, or replaced 
the defective portion of Works, in accordance with the Contract. This Report may be 
issued in respect of one or more defects cleared, renewed, or replaced. 

1.23 " Design"  means the design of the Works carried out by Kahramaa or others or to be 
carried out by the Contractor, including the completion of any of Kahramaa’s or other's 
design as required in  Appendix A , to the extent specified in Appendix A and Appendix 
B subject to the provisions of Article 3.Designed and other derivatives of Design have a 
corresponding meaning. 

1.24 " Dispute"  all controversies, claims, disputes, differences and other similar matters 
arising out between Kahramaa and Contractor of or relating to this Contract.  

1.25 " Dispute Notice"  notification issued by one Party to the other Party in Writing with 
regard to an existing Dispute. 

1.26 " Drawings"  and " Specifications"  mean the Drawings and Specifications referred to in 
the Contract and any modification thereof or addition thereto furnished by Kahramaa or 
submitted by the Contractor and Approved by Kahramaa in Writing in accordance with 
the Contract. 

1.27 " Effective Date of Contract"  means the date on which the Contract is deemed to have 
come into legal force and effect, this date shall not be later than fourteen (14) days from 
the date on which Kahramaa receives the Contractor's formal confirmation of 
unconditional acceptance, in Writing, to Kahramaa's Letter of Award. The Effective Date 
of Contract is shown on the Contract Agreement.  

1.28 The " Engineer"  means the person or officer whose service has been duly authorized 
and appointed in Writing by Kahramaa and has been notified in Writing to the 
Contractor to administer the Contract as provided therein. In case where no such person 
or officer has been so appointed, Kahramaa or its duly authorized Representative shall 
be the Engineer. 

1.29 " Execution Program"  means the detailed work program submitted by Contractor and 
Approved by Kahramaa in accordance with `Appendices D & H and subject to Article 9. 
The Execution Program is the contractual work program for the Works. 

1.30 " Erection Completion Certificate (ECC)"  means the certificate prepared and issued by 
the Contractor upon substantial completion of erection and installation of Works and 
passing successfully all Test after Installation. This certificate may be issued in respect 
of an agreed Milestone. 

1.31 " Final Completion Certificate (FCC)"  means the certificate to be issued by Kahramaa 
to the Contractor to confirm the completion of the Contractor’s obligations under the 
Contract for the Works and for the Warranty Period. This certificate may be issued in 
respect of an agreed Milestone. 
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1.32 " Kahramaa"  means Qatar General Electricity & Water Corporation. 

1.33 " Kahramaa's Documents"  means the Design and other documents prepared by 
Kahramaa for the Contract and provided to the Contractor at or after the Efective date of 
Contract or included in the Contract Documents, and any modified or further such 
documents later provided by Kahramaa to the Contractor for the Contract. 

1.34 " Letter of Award (LOA)"  means Kahramaa's formal acceptance, in Writing, of the 
Contractor's bid including all pre-award and post-award correspondences and its 
intention to enter into Contract with the Contractor based on Kahramaa's Tender and the 
Contractor's Bid. 

1.35 " Letter of Confirmation (LOC)"  means the Contractor's formal confirmation of 
unconditional acceptance, in Writing, of the Letter of Award issued by Kahramaa. 

1.36 "Latent Defects" means a defect in design, workmanship, or material which is not 
apparent by reasonable inspection, it is time-barred defects, and within ten years from 
the date of FCC. 

1.37 " Lump Sum"  A set amount for reimbursement, which includes all salaries, overhead, 
profit, and other expenses established in the Contract. Once a Lump Sum amount is 
agreed upon, the Works must be provided regardless of the actual cost to the Contractor. 
A Lump Sum amount cannot be changed once the Contract Agreement is signed, unless 
there is a change in the scope of work, whereby a modification to the Contract may be 
executed by issuing Contract Variation. 

1.38 " Milestone"  means an operational and distinct part or section of the Works specified as 
such in Appendix A and/or Appendix H. 

1.39 " Network”  means Electrical Network, Water Network, or Steam Network as the 
context requires. 

1.40 " Notification of Safety Precautions Certificate (NOSP)"  means the certificate prepared 
and issued in the name of Kahramaa by the Contractor, upon the substantial completion 
and successful Tests after Installation of the Works prior to connecting the Works to the 
Network, to confirm the readiness of Works to be connected to the Network. This 
certificate may be issued in respect of an agreed Milestone. 

1.41 " Option"  means any item(s) or part(s) of Works set out and identified as an Option in 
Appendix A and/or Appendix B. Option should be performed by Contractor only if 
requested by Kahramaa in Writing. 

1.42 " Party/Parties"  means in the singular either Kahramaa or Contractor, as appropriate, 
and in the plural both Kahramaa and Contractor. 

1.43 " Plant"  means machinery, equipment, apparatus, materials, and things of all kinds, 
procured, fabricated, erected, tested, loaded out, installed, completed, and guaranteed by 
Contractor in accordance with the Contract, which forms part of the Works.  

1.44 " Project"  means the whole Works required by the Contract. 

1.45 " Representative"  shall be that person, as notified by a Party to the other Party, who 
shall have the duties, rights, and obligations as set forth in Article 15. 

1.46 " Schedules"  shall mean and include schedule of technical requirements, schedule of 
prices, and any other schedule forming parts of the Contract Documents. 
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1.47 " Schedule of Prices"  or " Bills of Quantities"  is the documents, submitted by 
Contractor with its Bid, in which the Contractor indicates the cost of the Works, on the 
basis of the foreseen quantities of items of work and the fixed unit prices applicable to 
them and forming part of Contract. 

1.48 " Site"  means the land and other places on, under, in or through which the Works or 
Temporary Works are to be constructed in accordance with the Contract.  

1.49 " Subcontract"  means any Contract between Contractor and any party (other than 
Kahramaa or any employees of Contractor) for the performance of any part of the 
Works, including supply of material. 

1.50 " Subcontractor"  means any party (other than Contractor) to a Subcontract. 
Subcontractor also means any of Subcontractor's Subcontractors of any tier. 

1.51 " Taking Over Certificate (TOC)" means the certificate to be issued by Kahramaa to the 
Contractor to confirm the satisfactory Completion of the Works or Milestone (if any) 
and all the Tests on Completion, including successful reliability and performance tests. 
The date of TOC corresponds to the Actual Completion date of the Works or that 
Milestone. By issuing such certificate Kahramaa shall be deemed to have accepted 
operational responsibility for the Works or the Milestone on the date so certified.  

1.52 " Technical Information"  mean all Drawings, calculations and technical information of 
a like nature provided by Kahramaa to the Contractor under the Contract and all 
Drawings, calculations, samples, patterns, models, operation and maintenance manuals 
and other technical information of a like nature submitted by the Contractor and 
Approved by Kahramaa. 

1.53 " Temporary Works"  means all works of every kind (other than the Contractor's 
Equipment) to be constructed at Site which are not intended to be of the permanent 
Works to be handed over to Kahramaa on Completion. 

1.54 " Tests after Installation"  means the tests specified in the Contract, practically 
necessary, or otherwise agreed between Kahramaa and the Contractor to be performed 
after completion of the installation and before issue the ECC. 

1.55 " Tests on Completion"  means the tests specified in the Contract, practically necessary, 
or otherwise agreed between Kahramaa and the Contractor to be performed after 
connecting to the network, including successful performance and reliability tests and 
before issue the Taking Over Certificate. 

1.56 " Time for Completion"  means the time for completing the execution of and passing all 
Tests on Completion for the Works or any agreed Milestone as stated in the Execution 
Program, calculated from the Effective Date of Contract to the date of issuing the 
Taking Over Certificate for Works or from the date of starting the works activity to the 
date of issuing the Taking Over Certificate for a Milestone (if any). 

1.57 " Variation"  means any changes to the Works including additions, deletions, 
substitutions, or other alterations or revisions to and from the Works and/or  any 
extension of time in accordance with Article 14.  

1.58 " Warranty Period"  means a period of two (2) years or as otherwise specified in 
Appendix A, following the date of the Taking Over Certificate, during which the 
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Contractor is responsible for making good defects and repair defects of the Works. This 
Warranty Period may be assigned in respect of an agreed Milestone. 

1.59 " Works"  means all works, activities, and services to be executed and all materials to be 
provided by Contractor to complete the works under this Contract including all 
Permanent Works and all Temporary Works in accordance with the Contract. 

1.60 " Writing"  means any official hand Writing or printed communication between the 
Parties including, letters, facsimile transmission, and cable. 

Article 2:   Contract Interpretation 

The Contract 

2.1 The Contract is formed by the signing deed of Contract Agreement by Kahramaa and 
the Contractor. 

2.2 The headings as well as the cover page in this Contract are included for convenience 
only and shall not affect its interpretation. 

2.3 Unless the context otherwise requires, the singular includes the plural and vice versa. 

2.4 Unless the context otherwise requires, words purporting any gender shall include any 
other gender. 

2.5 The terms and Conditions of the Contract cannot be amended or waived  unless both 
Parties agree in Writing.  

2.6 The governing language of the Contract shall be the English language. All notices, 
correspondences, information, literatures, data, manuals, mails, and other documents 
required under the Contract shall be in the English language. 

2.7 Dates and time periods as per Gregorian calendar shall be followed for the purpose of 
the Contract.   

2.8 No legal interpretation applies to the disadvantage of any Party on the basis that the 
Party provided the Contract Documents, or any part of them. 

2.9 This Contract embodies the entire agreement between the Parties and supersedes and 
replaces any and all verbal or written (unless it is included in the Contract Documents) 
communications between the Parties in relation to the subject matter hereof. Neither 
Party shall be liable for any statement, representation, promise, inducement, nor 
understanding of any kind or nature not set forth herein. No changes, amendments, or 
modifications of the terms and conditions of this Contract shall be valid unless agreed 
in Writing and signed by the Parties. 

Contract Documents 

2.10 The Contract is made up solely of the Contract Documents. The Contract Documents 
must be read as a whole, and anything in one such document must be read as included 
in all other documents, unless the context requires otherwise. The Contract Documents 
are:  

2.10.1 Contract Agreement, 
2.10.2 This General Conditions of Contract (GCC). 
2.10.3 Letter of Award and Letter of Confirmation 
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2.10.4 Appendences A,B,C,D,E,F,G,H,I,J and  K  
2.10.5 The accepted Contractor's Technical & Commercial Bids."   

2.10.6 All minutes of meetings and all the correspondences exchanged between 
Kahramaa and the Contractor, before the date of the Letter of Award, and 
enclosed to the Contract Documents. 

2.11 In the event of any conflict, discrepancy or inconsistency between any of the 
documents forming part of this Contract, and unless expressly provided otherwise, the 
following order of precedence shall prevail 

1. Contract Agreement. 
2. General Terms and Conditions of Contract. 
3. Letter of Award and Letter of Confirmation 
4. All minutes of meetings and all the correspondences exchanged between 

Kahramaa and the Contractor, before the date of the Letter of Award, and 
enclosed to the Contract Documents. 

5. Appendix A -Scope of Works and Specifications.  
6. Appendix F -Tender Drawings.  
7. Appendix B - Schedule of Prices. 
8. Appendix D - Administration Instructions 
9. Appendix H - Contract Execution Plan. 
10.  Appendix E - Contractor Resources. 
11. Appendix G - Materials, Equipment and Facilities Provided by Kahramaa. 
12. Appendix I- Materials, Equipment, and Facilities Provided by Contractor. 
13. Appendix J - General Safety Requirements. 
14. Appendix- K  Departure from or Qualification to the Specifications 
15. Appendix C- Insurance. 
16. The accepted Contractor's technical & commercial bids. 
 

2.12 The Contract Documents must be read as a whole, and anything in one such document 
must be read as included in all other such documents, unless the context requires 
otherwise. 

2.13 All references to this Contract shall be deemed to include the Appendices and all 
documents incorporated herein, unless such reference specifically implies otherwise. 
Reference to Articles shall be to the Articles of the General Conditions of Contract; 
reference to Appendices shall be to Appendices attached to this General Conditions of 
Contract. 

Article 3:   Scope of Works 

The Works 

3.1 The scope of the Works is described in the Contract Documents and more specifically in 
Appendix A (Scope of Works and Specifications), Appendix B (Schedule of Prices) and in 
Appendix F (Drawings) (as applicable), and includes 

3.1.1 all the work specifically referred to in or otherwise contemplated by the Contract; 

3.1.2 all items not specifically referred to or described in the Contract which nonetheless 
are required to complete the Works and achieve the effective and efficient use and 
operation of the Works; 
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3.1.3  all items referred to in one or more of the Contract Documents or otherwise 
necessary for the Works to be fit for the purposes required by the Contract but 
omitted from other Contract Documents (those omitted items are included in the 
scope of the Works, unless the context requires otherwise); and 

3.1.4  all items of work reasonably inferred from the Contract Documents as necessary to 
properly execute,complete and warranty the Works. 

3.2 The Contractor acknowledges that: 

3.2.1 it has both experience and expertise in work of the type and scale of the Works; and 
3.2.2 it has made full allowance in the Contract Price for the matters referred to in 

Article 3.1. 

3.3 The Contractor acknowledges that Variations instructed by Kahramaa will cause the scope 
of the Works to change and may change the Time of Completion. 

3.4 This Contract does not claim to include every detail for the Works. It is the Contractor's 
responsibility to provide and implement any additions and inclusions on a timely basis to 
complete the scope, comply with Drawing and Specifications, and details reasonably 
necessary to meet the scope of the Works and the requirement of the Contract.. 

3.5 Any omission, deficiency, discrepancy or lack of accuracy that exists in detailing the 
Works but which may be reasonably implied from the Contract shall be deemed to be 
required, and to have been provided for in the Contract Price and shall not be the subject 
of a Variation. 

3.6 All installations shall be fully protected from adverse effects of ground and atmospheric 
conditions. Only environmental friendly, satisfactorily tried and proven system Designs, 
equipment, and materials shall be incorporated in the Works and its associated systems. 
The Works and Plant Design must provide system stability, simplicity of operation, ease of 
maintenance, and complete safety for personnel and Plant in normal condition at very good 
efficiency. 

3.7 The Contractor shall not in any manner either reduce or change the requirements stipulated 
in the Drawing and in the Specifications for the reason of his opinion that what he provides 
meets the intent of the scope of Works, unless otherwise Approved. 

Temporary Works 

3.8 The Contractor must provide, perform, and be responsible for all types of Temporary 
Works. The Contractor must carry out, perform, provide and do everything necessary 
including all ancillary or other work for or in connection with the Design and construction 
of the Works. 

3.9 Contractor shall take full responsibility for the care thereof and of all Temporary Works, 
and if damage and or loss or injury shall happen to the Temporary Works or to any part 
thereof or to any Temporary Works from any cause whatsoever, the Contractor shall at his 
own cost repair or replace by new (the decision whether repair would be acceptable or 
replacement by new is entirely at the discretion of Kahramaa).  

Underground Works 

3.10 For underground works or works involving excavation where the actual conditions of the 
ground or under the ground, whether stated or not stated in the Contract, found to be rock, 
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soil, solid chalk, water, running sand, slag, pipes, cables, concrete or other constructions 
are found, or if it should be necessary to leave in timber or provide support for existing 
Works the Contractor shall inform Kahramaa as soon as reasonably practicable of the steps 
he has taken or proposes to take to deal with such hazard. 

3.11 Subject to Article 3.10, the Contractor shall have no claim for additional cost or extension 
of time for any additional works incurred as a result of dealing with hazards or unexpected 
conditions or any extra payment as a result of any alteration or variation to his work 
program found necessary or reduction in rate of progress caused as a result of poor ground 
conditions or underground obstructions.  

Work Method 

3.12 The Contractor shall use an appropriate  work method approved by Kahramaa and subject 
to the following. 

3.12.1 The Contractor is solely responsible for all work methods, whether specified in the 
Contract or not. 

3.12.2 The Contractor warrants that it has undertaken all necessary investigation and 
inquiry to satisfy itself that all work methods specified in the Contract or which 
the Contractor otherwise proposes to use are appropriate for the purposes of the 
Contract. 

3.12.3 If a particular work method is specified in the Contract, the Contractor must use it. 

3.12.4 If a particular work method is specified in the Contract but it is not possible to 
use, the Contractor must use another method, after Aproval by Kahramaa, without 
entitlement to extra cost or an extension of time. 

3.12.5 If a particular work method for which the Contractor is responsible is impractical 
and the Contractor, with or without the instruction of Kahramaa, uses another 
work method be necessity to complete the Works, the Contractor is not entitled to 
extra cost or an extension of time. 

3.12.6 Kahramaa may instruct the Contractor at any time to use a particular work 
method, the Contractor shall follow Kahramaa instructions. 

3.12.7 If Kahrama’s instruction in accordance with Article 3.12.6,directly results in the 
Contractor incurring increased or reduced costs when compared with the costs the 
Contractor would have incurred, had Kahrama not given the instruction, the 
Contract Price shall be adjusted by the difference in costs and time agreed or 
valued under the procedures of Article 14.  

Design 

3.13 The Contractor has Design, Design coordination and Design management responsibility.  
The extent of Design by the Contractor may be as little as shop detailing, as much as the 
full Design of the Works, or it may be some requirement in between, Article 3 and its sub-
Articles are applies in all cases. 

3.14 The Contractor shall check and verifiy the Design carried out by Kahramaa or by others. 

3.15 Extent of Design by the Contractor is: All necessary Design for or in respect of the Works 
not already performed by Kahramaa, as described in the Contract Documents including but 
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not limited to all Design development, documentation and coordination of the Design of 
the various engineering and architectural disciplines, workshop detailing and finalization of 
the Design of the Works in all respects, in accordance with the Contract Documents. 

3.16 The Contractor may be required to check, adopt and be responsible for Design carried out 
by Kahramaa or by others to the extent specified in Appendix A. If Appendix A specifies 
that the Contractor must accept full responsibility for Design carried out by Kahramaa or 
by others, then; before submitting Contractor's Documents to Kahramaa, the Contractor (at 
its own cost) must. 

3.16.1 check, and notify Kahramaa of details (together with appropriate supporting 
documents) of any fault carried out by Kahramaa's Documents. 

3.16.2 amend Kahramaa's Documents to correct faults so that, on Completion, the 
Works and every part will be fit for the purposes required by the Contract; and 

3.16.3 accept and adopt Design carried out by Kahramaa or by others as if the Contractor 
prepared them so that they (amended by the Contractor as necessary) become 
Contractor's Documents when submitted under Articles 3.41 to 3.46. 

3.17 Subject to any provisions of the Contract which provides for change to Kahramaa’s 
documents, Kahramaa will instruct a Variation if the Contractor notifies Kahramaa of a 
fault in Kahramaa's Documents and Kahramaa requires a change to the Works as a result. 

3.18 If Kahramaa's Documents adopted by the Contractor contain a fault not notified to 
Kahramaa by the Contractor in accordance with Article 3.16.1 

3.18.1 the Contractor will be responsible for, and not entitled to payment for delays or the 
cost of any aborted work arising out of the fault; and  

3.18.2 the value of any Variation Kahramaa instructs as a result of the fault must not 
include the cost of such delays or aborted work. 

3.19 The Contractor acknowledges that Kahramaa’s Design is incomplete and may contain fault 
or conflict with statutory requirements or other codes or standards which the Contractor is 
required to comply with under the Contract. 

3.20 Kahramaa does not guarantee the accuracy and completeness of Kahramaa’s Design and 
the Contractor should not rely on the completeness or accuracy of Kahramaa’s Design. 

3.21 Kahramaa relies on the Contractor to identify and remedy faults in Kahramaa's 
Documents. 

3.22 The Contractor, in addition to any responsibility to check Kahramaa’s Documents under 
Article 3.16 (if applicable), must check the Contract Documents and notify Kahramaa of 
any ambiguities, inconsistencies or discrepancies at least twenty one (21) days before the 
Contractor proposes to use them for Design or construction (including procurement, 
manufacture or fabrication of any part of the Works) or for other Contract purposes. 

3.23 Kahramaa must resolve any ambiguities, inconsistencies or discrepancies in the Contract 
Documents which are notified by the Contractor to Kahramaa for resolution. 

3.24 The Contractor acknowledges that the Contractor must not change Kahramaa’s Design in 
Contract Documents without Kahramaa’s prior written Approval.  Whenever requested by 
Kahramaa, the Contractor must promptly confirm in Writing that Contractor's Documents 
are consistent with and comply with  Drawings and specifications and other relevant 
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Contract Documents.  If Kahramaa’s Design is required to be changed (with Kahramaa’s 
prior Written Approval), a Variation must be dealt with under the procedures in Article 14. 

3.25 The Contractor warrants that all Design, materials, documents and methods of working 
provided by the Contractor, will not infringe any intellectual property rights. 

3.26 The Contractor must produce Contractor's Documents which will ensure that the Works 
and every part of the Works are fit for the purposes required by the Contract.  This 
responsibility is reduced to the extent that the Contractor's Documents are not fit because 
of Design work by Kahramaa for which Kahramaa retains responsibility. 

3.27 The Contractor must complete Design of the Works to be carried out by the Contractor, 
including the completion of any of Kahrama’s design work to the extent specified in the 
Contract documents, and the interaction between all these and other components of 
Kahramaa's Design, as referred to in the Contract Documents. 

3.28 The Contractor must achieve Kahramaa Approval before considering any amendment to 
the Design to ensure compatibility between components of the Works. 

3.29 Under no circumstances may the Contractor otherwise change Kahramaa's Design or 
Kahramaa's Documents without Kahramaa prior written Approval. 

3.30 Any such changes to the Design must not adversely impact upon the required performance 
and fitness for purpose of the Works. 

3.31 Amendments to the Design, when Approved by Kahramaa, will become part of the 
Contractor's Documents. 

3.32 If Kahramaa’s Design is required to be changed with Kahramaa’s Approval in Writing, the 
provisions of Article 3.17 will apply and the Variation is to be valued under Article 14. 

3.33 The only exception to the provisions of Article 3.17 with Variations is as follows: 
Notwithstanding Article 3.19, any change to the Works resulting from the Contractor’s 
development of Design in respect of, and the interaction between these and other 
components of Kahramaa’s Design in Contract Documents, is not a Variation and the 
Contractor has no entitlement, whatsoever, to an extension of time, costs or to any other 
adjustment of the Contract Price. 

Innovation 

3.34 Articles 3.34 to 3.41 provides an incentive to the Contractor to improve its service to 
Kahramaa by innovation.  If Kahramaa accepts the Contractor’s proposal, the Contractor 
benefits by retaining immediate savings in its costs; Kahramaa benefits from the added 
value to the Works, reduced operating or maintenance costs, or similar savings. 
Alternatively, the parties may agree to share the savings in costs derived from an 
innovation. 

3.35 The Contractor may submit in Writing to Kahramaa, at its own cost, a detailed proposal for 
changes to the Works, including Design or materials, which is likely to offer significant 
benefits (including long-term or repeated benefits) to Kahramaa. 

3.36 If Kahramaa requires it, and if the Contractor wants to proceed with the proposal, the 
Contractor must provide (at no cost to Kahramaa) a report on the details, implications and 
benefits of the proposal.  The report must be prepared by a Consultant acceptable to 
Kahramaa. 
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3.37 The proposal must not include anything which might adversely affect the quality of Design 
or construction or operation or maintenance of the Works.  Proposed changes must be 
consistent with the purpose and intent of the Contract and the Works. 

3.38 Kahramaa must consider the Contractor’s proposal, but is not bound to accept any proposal 
or proposed changes.  No claim will arise out of Kahramaa’s consideration of or failure to 
accept any proposal or proposed changes. 

3.39 Subject to Article 3.37 and 3.38, if Kahramaa accepts any changes proposed by the 
Contractor, any actual direct saving in the cost to the Contractor resulting from the changes 
of the Works will be for the benefit of the Contractor. 

3.40 Kahramaa may accept the proposed changes subject to conditions. 

3.41 The Contractor is fully responsible to Kahramaa for the compliance of the Works and for 
the changes and their consequences. 

Submitting Contractor's Documents 

3.42 The Contractor must submit Contractor's Documents (as developed progressively and in 
stages, but so that each part is complete and in sufficient detail to explain what is 
proposed) to Kahramaa at least two (2) months before the date the Contractor proposes to 
use them for construction (including procurement, manufacture or fabrication) of any part 
of the Works.  The Contractor must provide the number of copies of the Contractor's 
Documents specified in Appendix A when submitting Contractor's Documents. 

3.43 To the extent specified in the Contract, the Contractor must undertake Design review and 
consider the Design with those persons specified in the Contract Documents, or those 
persons identified by Kahramaa. The Contractor must carry out such Design review and 
consideration with Kahramaa and those other persons, and develop the Design and 
Contractor's Documents using the outcomes of this review and consideration.  The 
Contractor must then submit to Kahramaa for its consideration any necessary amendments 
to Kahramaa’s Design and specifiactions proposed by the Contractor, including those 
arising out of the Design review and consideration, prior to the submitting Contractor's 
Documents by Contractor, as referred to in Article 3.42. 

3.44 If Kahramaa objects to the Contractor's Documents, the Contractor must take the 
objections into account and discuss them with Kahramaa.  The Contractor must correct any 
fault in the Contractor's Documents. 

3.45 Notwithstanding the Design review and consideration by others under this Article 3, the 
Contractor remains fully responsible for all Contractor's Documents. 

3.46 Nothing Kahramaa does or omit to do in connection with this Article 3 makes Kahramaa 
liable for Contractor's Documents, or prevents Kahramaa from relying on or enforcing a 
right, under the Contract or otherwise. 

 

Article 4:   Rules, Performance, and Responsibilities 

The Contractor 

4.1 The Contractor must Design and construct the Works to Completion in accordance with the 
Contract, the extent of the Contractor’s Design obligations specified in Appendix A. 
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4.2 The Contractor must perform and observe all its other obligations under the Contract. 

4.3 The Contractor shall commence the Works and start mobilization on the Effective Date of 
Contract. 

4.4 The Contractor shall execute and complete the Works and remedy any defects therein 
strictly in accordance with the Contract, with due care and diligence and shall provide all 
labor, including the supervision thereof, materials, constructional Plant and all other 
things, whether of a temporary or permanent nature required in and for such execution, 
Completion and remedying of defects, as far as the necessity for providing the same is 
specified in or is reasonably to be inferred from the Contract. The Contractor shall comply 
with and adhere strictly to Kahramaa's instructions and directions on any matter, touching 
or concerning the Works. 

4.5 The Contractor shall perform the Works with due care, diligence, and efficiency and in 
accordance with good practices and accepted professional standards and meet the Contract 
requirement. The Contractor must demonstrate to Kahramaaal, whenever requested, that it 
has met and is meeting at all times its obligations under Contract. 

4.6 The Contractor warrants that Contractor, Contractor Personnel, and Subcontractors 
performance of the Works shall comply with the Contract and that they shall exercise the 
highest degree of care, skill, and diligence in carrying out the Works as is expected from 
them as experts in their fields. 

4.7 The Contractor shall at all times perform the Works in a manner that will safeguard and 
protect Kahramaa's interest and take all necessary and proper steps to prevent abuse or 
uneconomical use of Kahramaa's facilities and resources. 

4.8 The Contractor shall be responsible for safety during the performance of the Works and 
shall provide all necessary safeguards to ensure the safety and protection of the Site and of 
all persons and property associated with the Works. 

4.9 The Contractor shall use effective quality control and assurance programs in performing 
the Works that comply with all technical codes and practices applicable to type similar to 
the type of Works or as may be specified by Kahramaa. Kahramaa at all times shall have 
the right to review and accept or reject such quality assurance programs. 

4.10 The Contractor agrees that Contractor has inspected the Site and surrounding locations and 
satisfied itself as to the nature of the Works, including but not limited to the Project 
management, supervision, engineering Design, procurement services, fabrication, 
construction, installation, hook-up and commissioning, post start-up services and all other 
necessary services, personnel, labor, materials, Plant including marine craft, facilities, 
tools, Equipment, consumables, and supplies required for the performance of the Works, 
general and local conditions especially ground, climatic, sea, other water and weather 
conditions and all other matters which could affect progress or performance of the Works. 
Any failure by Contractor to take account of matters that may affect the Works shall not 
relieve Contractor from its obligations under the Contract. 

4.11 All Design calculations, Drawings, Specifications, and all other documents relating to 
engineering Design work, construction, commissioning work, and the procurement of 
materials supplied by Contractor for the purposes of the Contract shall be fit for their 
intended purpose. Except as specifically stated to the contrary in the Appendix A,  
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4.12 The Contractor shall comply with the detailed requirements of the Contract Drawings and 
Specifications, Approval by Kahramaa shall not relieve the Contractor from complying 
with the Specification except the deviation applied by Contractor and Approved by 
Kahramaa. No erection, construction, or operation of Works shall be allowed with out 
Approved construction Drawings. 

4.13 Any Contractor Drawing that has not been Approved by Kahramaa shall be forthwith 
modified to meet the requirement of the Contract and shall be resubmitted for Approval. 

4.14 Drawings, Specifications, documents, and other information submitted by Kahramaa to the 
Contractor shall remain the property of Kahramaa. They shall not, without the consent of 
Kahramaa, be used, copied, or communicated to a third party by the Contractor unless it 
deems to be necessary for the purpose of the Contract 

4.15 Contractor assumes total responsibility for the Works performed by Contractor and 
Subcontractors including Works, which is based upon data and information not contained 
in the Contract or any conclusions, interpretations by Contractor in applying the data, 
information, and requirements contained in the Contract. 

4.16 Contractor shall notify Kahramaa forthwith of all things, which in the opinion of 
Contractor appear to be deficiencies, omissions, contradictions, or ambiguities in the 
Contract or conflict with applicable law. Within seven (7) days or such other period as 
deemed appropriate by the Parties of receipt of Contractor notification of such 
deficiencies, omissions, contradictions, or ambiguities, Kahramaa shall review these items 
and issue the necessary instructions before Contractor proceeds with any part of the Works 
affected. 

4.17 Contractor shall notify Kahramaa immediately whenever accidents or incidents occur 
which might affect the interests or other operations of Kahramaa or others. 

4.18 Contractor shall notify Kahramaa immediately of any impending or actual stoppages of 
work, industrial Disputes, or matters affecting or likely to affect the performance of the 
Contract. 

4.19 Contractor shall ensure that good housekeeping is maintained continuously with due regard 
to tidiness and disposal of all material in a safe and sound manner and the keeping of 
access ways and emergency exits clear. 

4.20 Contractor shall act as an independent Contractor with respect to the Works and neither 
Contractor nor its personnel or Subcontractors or their personnel shall be deemed to be 
agents or employees of Kahramaa in the performance of the Works. 

4.21 Contractor shall be responsible at all times for scheduling, progress reporting and 
forecasting of the progress of the Works so as to achieve Completion of the Works by the 
Contractual Completion Date or any authorized extensions thereof and in accordance with 
the Execution Program. 

4.22 Contractor shall give the Works the needed priority to complete all Works by the 
Contractual Completion Date(s). 

4.23 Contractor shall follow and comply with the administrative procedures contained in 
Appendix D. 

4.24 Before the Works or any part thereof are taken over in accordance with Article 9 hereunder, 
the Contractor shall supply Approved draft operations and maintenance manuals and as 
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built Drawings to the detailed requirements of the Specifications. The manuals and 
Drawings shall be in English Languages, and in such form and numbers stated in the 
Contract. Unless otherwise agreed, the Works or any part thereof shall not be considered 
completed for the purpose of taking over until such manuals and Drawings have been 
supplied to Kahramaa. 

4.25 The Contractor shall be responsible for any errors or omissions in the Contractor's 
Drawings. Approval by Kahramaa of Contractor's Drawings shall not relieve the 
Contractor from any responsibility under this Contract. The Contractor shall bear any costs 
he may incur as a result of delay in providing Contractor's Drawings and other 
information's or as results of errors or omissions therein, for which the Contractor is 
responsible. The Contractor shall at his own cost carry out any alterations as may be 
necessitated by such error or omissions for which he is responsible and shall modify the 
Contractor's Drawings and such other information's liability under this Article only and 
shall not relieve him of his liability under Article 10 in case of delay in execution of 
Works. 

4.26 The Contractor shall give minimum two (2) weeks written notice in advance to Kahramaa 
whenever planning or progress of the Works is likely to be delayed or disrupted unless any 
instruction or Approval is issued by Kahramaa within a reasonable time. The notice shall 
include details of the instruction or Approval required and of why and by when it is 
required and of any delay or disruption likely to be suffered if it is late. Kahramaa shall 
give the necessary instruction or Approval promptly after being notified thereof as 
aforesaid. 

4.27 The Contractor must comply strictly with the Specifications and the agreed amendments as 
included in the Contract documents during the performance of the Works. The Contractor 
shall seek Kahramaa's written Approval for any deviation to the Specifications, otherwise, 
the deviation shall not be accepted, and the Works shall be performed according to the 
Specifications. Each deviation shall have in advance a written Approval from Kahramaa. 

4.28 The Contractor shall be deemed to have inspected and examined the Site and its 
surroundings and to have satisfied himself before submitting his Bid as to the nature of the 
ground and subsoil (including existing services or other buried installations or obstacles), 
the hydrological and climatic conditions, the form and nature of the Site, the quantities and 
nature of the Works and the materials necessary for the Completion of Works ,the means of 
access to the Site, the accommodation or storage areas he may require and in general shall 
be deemed to have himself obtained all necessary information as to risk contingencies and 
other circumstances which may influence or effect his bid. 

4.29 No persons other than the employees of the Contractor and his subcontractors shall be 
allowed on the Site except with the consent Kahramaa. 

4.30 During the Works execution period (From the Effective Date of Contract to the time of 
issuing the Taking Over Certificate for Works or milestone as applicable) the Contractor 
shall take full responsibility for the care of Works or any parts thereof. If damage and or 
loss or injury shall happen to the Works or to any part thereof, from any cause whatsoever. 
The Contractor shall at his own cost repair or replace by new (the decision whether repair 
or replace by new is entirely at the discretion of Kahramaa) and make good the same, so 
that at Completion the Works, all damages shall be in good order and condition and in 
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conformity in every respect with the requirement of the Contract and Kahramaa 
regulations. 

4.31 The Contractor shall provide a suitable place for the storage of the materials at Site so that 
such materials are well protected in a manner Approved by Kahramaa. The Contractor shall 
be responsible for the proper fencing, lighting, guarding and watching of all the Works on 
the Site until issue of the Taking Over Certificates and for the proper provision during a 
like period of temporary road ways, foot way, guards and fences as far as the same may be 
rendered necessary by reason of the Works for the accommodation and protection of the 
owner and occupiers of adjacent property, the public and others. The Site including way 
leave are the responsibility of the Contractor and the Contractor shall provide at his own 
cost any additional accommodation or lay down area out side the Site required by him for 
purpose of the Works. 

4.32 The Contractor shall carefully protect all reference points; demarcation lines, pegs and 
other objects used during the survey and shall keep them in good order. 

4.33 The Contractor shall locate all existing mains and services whether or not shown on 
Kahramaa Drawings and shall execute the Works in such a manner that he does not 
damage or interfere with such mains and services. The Contractor shall accept 
responsibility for damage or interference to these mains and services caused by the course 
of executing the Works and shall carry out all necessary remedies and repairs at his own 
expense to the satisfaction of Kahramaa. 

4.34 During the construction of the Works the Contractor shall abide and comply with the safety 
requirement included in Appendix J. 

4.35 Failure by the Contractor to have done all or any of the foregoing paragraphs shall not 
relieve the Contractor of its obligation to perform the Contract in accordance with the 
terms and conditions of the Contract. The Contractor shall be responsible for checking all 
documents and information supplied by Kahramaa including Drawings and Technical 
Information. Any modification or alteration to the same, the Contractor may consider 
necessary and/or desirable, shall be prepared and submitted to Kahramaa for Approval. 
Thereafter such documents and information shall be deemed to have been supplied by the 
Contractor for the purposes of the Contract. 

4.36 Approved Drawings, samples, models and documents shall be signed or otherwise 
identified by Kahramaa. Approval of such Drawings, samples, models and documents shall 
not relieve the Contractor from complying with the Specifications and obligations under 
this Contract. 

4.37 The Contractor must ensure that at all times there is a person appointed to act with its full 
authority in all matters relating to the Contract as the Contractor’s Representative and must 
keep Kahramaa informed in Writing of the name of that person, and of any change.  If 
Kahramaa reasonably objects to the person appointed from time to time, the Contractor 
must replace that person. 

4.38 The Contractor must not assign a right or benefit under the Contract without first obtaining 
Kahramaa’s consent in Writing. 
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Kahramaa 

4.39 Kahramaa shall pay the Contractor the Contract Price in accordance with and subject to 
the Contract.  The basis of payment may be lump sum, Schedule of Rates or a combination 
of these as referred to in Contract Agreement and Appendix B.  

4.40 Kahramaa shall not be liable for any inaccuracy or insufficiency in the information 
provided by Kahramaa to the Contractor, which affects the performance of the Works. The 
Contractor shall verify and endorse all Technical Information supplied by Kahramaa under 
the Contract and hence, the Contractor shall be solely responsible of the validity of such 
information. 

4.41 Kahramaa shall perform and observe all its other obligations under the Contract. 

4.42  Kahramaa may give instructions to the Contractor concerning the Works and anything 
connected with the Works, and the Contractor must comply at its own cost unless an 
entitlement to payment is specified under Article 14. 

4.43 Kahramaa must ensure that there is a person appointed to act on behalf of Kahramaa in 
relation to the Contract as Kahramaa’s Representative and will advise the Contractor in 
Writing of any limitations or qualifications to the powers of Kahramaa’s Representative.  
Kahramaa must keep the Contractor informed in Writing of the name of that person and of 
any change.   The person does not act as independent certifier, assessor or valuer.   The 
person acts only as the agent of Kahramaa. 

4.44 Kahramaa will advise the Contractor in Writing if Kahramaa’s Representative delegates 
any of its powers to others.  

4.45 Failure on the part of Kahramaa at any time to enforce or to require the strict adherence to 
any performance of any of the terms or conditions of the Contract shall not constitute a 
waiver of such terms or conditions and shall not affect or impair such terms or conditions 
in any way or the right of Kahramaa at any time to avail itself of such remedies as it may 
have had for each and every breach of such terms and conditions. 

Kahramaa and the Contractor 

4.46 The Parties must do all they reasonably can to co-operate in all matters relating to the 
Contract, but their rights and responsibilities under the Contract (or otherwise) remain 
unchanged unless the parties agree in Writing to change them. 

4.47 Each Party must do all it reasonably can to avoid hindering the performance of the other 
under the Contract. 

4.48 Each Party must do all it reasonably can to promptly inform the other of anything of which 
it becomes aware which is likely to affect the Time For Completion, cost or quality of the 
Works, and the parties must then investigate how to avoid or minimise any adverse effect 
on the Works and Execution program Progress. 

4.49 Article 4.48 does not change the rights and responsibilities of either Party under the 
Contract, unless they agree in Writing to change them. 

4.50 Neither Party may disclose in any issue resolution proceedings (including expert 
determination and litigation) anything discussed or provided under Article 4.48. 
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4.51 The Parties must meet regularly (monthly, bimonthly or weekly) as it may seem necessary 
to evaluate and monitor performance and identify priorities for improvement of the 
Contract. 

4.52 The Parties must decide jointly on participation in the meetings by others concerned with 
the Works, including Subcontractors, Suppliers, Consultants and, if appropriate, persons 
such as representatives of government authorities and local community representatives.  
Participation in meetings does not give the participants any additional rights or 
responsibilities. 

4.53 Each Party and any others who participate in the evaluation and monitoring meetings must 
meet their own costs for attendance at the meetings while the Contractor shall tolerate for 
other costs.  

4.54 The Contract is governed by the laws of the State of QATAR.  

Article 5:   Contractor's Personnel 

5.1 Contractor warrants that it has the experience and capability including sufficient and 
competent supervisors and other personnel to efficiently and expeditiously perform the 
Works.  

5.2 The Contractor shall be responsible for the professional and technical competence of his 
employees and will select for work under this Contract, reliable individuals who will 
perform effectively in the implementation of the Contract. 

5.3 Contractor further warrants that it shall continuously provide such personnel and undertake 
that Contractor's Personnel in supervisory positions shall not be replaced without the prior 
Approval of Kahramaa to a suitable successor. In order to ensure that continuity of the 
Works is maintained, any replacement shall work alongside the person who is to be 
replaced for a reasonable handover period, at no cost to Kahramaa. Contractor shall exert 
all reasonable efforts to perform the Works with its own permanent employees in 
preference to agency personnel. 

5.4 Contractor warrants that all Contractor's Personnel have sufficient qualifications, 
experience, and training to perform their tasks safely, competently, and efficiently. 
Contractor shall also ensure that all Contractor's Personnel qualifications or experience 
levels meet or exceed any particular minimum standards or other requirements, which are 
specified by Kahramaa. Details of any such minimum standards for Contractor's 
Personnel, which are required by Kahramaa, are given in Appendix E. Contractor shall 
supply Kahramaa with evidence of the qualifications, training, and experience of 
Contractor's Personnel, if required to do so by Kahramaa. If so  required by Kahramaa and 
prior to the start of the Works Contractor shall arrange for its senior supervisory Personnel  
to be interviewed by Kahramaa, in order to assess their suitability for their positions, ,   

5.5 Contractor warrants that its senior supervisory Personnel shall liaise with their Kahramaa 
and third party peers and contacts in a co-operative manner to the satisfaction of Kahramaa. 

5.6 Contractor shall ensure that its supervisory Personnel have a good communication skill 
(speaking, Writing, and reporting) in the English language. 

5.7 Kahramaa may notify Contractor to remove from any location of Kahramaa or from the 
Works any officer, employee, or agent of either Contractor or any Subcontractor without 
offering any reason provided only that such right is not exercised unreasonably. The person 
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shall be removed forthwith at the expense of Contractor and shall not be engaged on the 
Works again or on any other work of Kahramaa without the prior Approval of Kahramaa. 
Unless directed by Kahramaa to the contrary, other suitably qualified persons acceptable to 
Kahramaa shall immediately replace persons who have been removed from the Works. 

5.8 Unless otherwise provided in this Contract, Contractor shall, at its own cost, provide, 
arrange all travel, local transport, accommodation, and food for Contractor's Personnel. 

5.9 Contractor shall ensure that all Contractor's Personnel, who have to perform their duties or 
tasks at Kahramaa locations, are healthy, fit, and suitable in every respect to perform the 
Works. Contractor shall also ensure that all Contractor's Personnel understand safety 
related notices, verbal instructions, and public address announcements. 

5.10 Contractor shall ensure that all Contractor's Personnel undergo any medical examinations 
required by the State of Qatar or Kahramaa. Contractor shall supply Kahramaa with 
relevant details of medical and/or health records for Contractor's Personnel if required to 
do so by Kahramaa. 

5.11 Contractor shall always be fully responsible for the safety, health, and welfare of 
Contractor's Personnel. In particular, Contractor shall be responsible for, and shall pay for, 
any and all requirements of Contractor's Personnel for medical, dental, and hygienic 
attention, treatment, examination, care, hospitalization and/or ambulances or other medical 
transport. 

5.12 Contractor shall provide Contractor's Personnel with all necessary personal safety 
equipment and protective clothing. 

5.13 Contractor shall provide Kahramaa with photocopies of passports, police clearances and 
any similar personal security documentation necessary to obtain Kahramaa identification 
cards and passes for Contractor's Personnel. Contractor shall ensure that Contractor's 
Personnel carry such identification cards with them at all times when they are on 
Kahramaa premises. 

5.14 Contractor shall ensure that all Contractor's Personnel are local Qatari Law abiding, 
peaceful, respect customs, and local cultural traditions, and conform to a high standard of 
moral and ethical conduct, and while at the Site are not under the influence of any 
intoxicating alcohol or drugs. 

5.15 Contractor shall maintain good industrial relations with Contractor's Personnel during the 
Contract Period. 

5.16 Contractor shall ensure that all Contractor's Personnel have all necessary visas, 
sponsorship documentation, work permits, and other immigration requirements. Contractor 
shall be responsible for payment of any fees and/or charges for Contractor's Personnel 
visa, sponsorship, work permit, medical examination, and similar documentation. 

Article 6:   Materials, Equipment & Plant Provided by Contractor 

6.1 Contractor shall provide all services, materials, equipment, appropriate tools and facilities 
including marine craft, consumables and all other things, whether of a temporary or 
permanent nature, so far as the necessity for providing the same is specified in or is 
reasonably to be inferred from the Contract. 
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6.2 Materials and equipment or parts thereof provided by Contractor for inclusion in the Plant 
shall be new, fit for the required purpose in accordance with the Contract, of best quality, 
and workmanship. 

6.3 Standardization shall be employed in the Design, equipment, and materials provided under 
this Contract. Spare parts shall be standard items insofar as possible, and when such is not 
possible shall be manufactured sufficiently in advance and in such quantity as to ensure 
continual availability for Kahramaa's operational requirements. 

6.4 Contractor shall be responsible for all necessary certifications for all equipment and 
materials to be provided by Contractor. Contractor shall supply Kahramaa with copies of 
certificates, Specifications, and other evidence of the quality of equipment or materials 
provided by Contractor, if required by Kahramaa to do so. If required by Kahramaa, 
Contractor shall demonstrate the capabilities of any Plant or equipment prior to using it in 
the performance of the Works. 

6.5 Contractor shall be responsible for the timely provision of all matters referred to in Articles 
6.1, 6.2, and 6.3 including the timely ordering and delivery of all materials and equipment 
to be provided by Contractor and, where provided for elsewhere in the Contract, for the 
timely call off of Kahramaa supplied materials and equipment in order to ensure that 
performance and Completion of the Works is not delayed or impeded. 

6.6 The Contractor shall provide all spare parts and special tools that Contractor and its 
Subcontractors deem necessary during the Warranty Period. The cost of such spare parts 
and special tools shall be deemed to be included in the Contract Price.   

6.7 With the Erection Completion Certificate, Contractor shall establish and submit for 
Approval a detailed list of recommended spare parts and special tools that Contractor and 
its Subcontractors deem necessary during the first two (2) years, or as set in Appendix A, of 
continuous operation after expiration of Warranty Period, specifying; manufacturer's part 
numbers, specification, and quantity of each item.  

6.8 Before issuing TOC, the Contractor shall, provide, on the best terms and conditions and at 
the best prices obtainable, a firm offer for the Approved spare parts of Article 6.7; this offer 
shall be valid up to the end of the Warranty Period.  

6.9 Contractor shall submit to Kahramaa a written firm commitment issued by him or by its 
Subcontractors for the continuous availability of all necessary spare parts, special tools, 
and maintenance services for duration of ten (10) years after the date of FCC of the 
Project.  

6.10 Contractor shall give Kahramaa the right of first refusal to purchase any surplus items 
provided by Contractor and not included in the Contract Price. Contractor shall turn over 
to Kahramaa or sell, at Kahramaa's option, any surplus items, including saleable scrap, that 
were purchased on a reimbursable basis and remit the proceeds of such sales to Kahramaa; 
provided, however, that the purchasers of and sales prices for such surplus items shall be 
subject to Kahramaa's prior Approval. 

6.11 Unless Approved by Kahramaa, any material and equipment supplied to Site and found not 
compliance with the Specifications shall be rejected and the Contractor shall replace such 
material and equipment with fully compliant material and equipment without extra cost to 
Kahramaa or extension of the Time for Completion, regardless of Approved Drawings and 
performed inspection and testing during manufacture of such material or equipment. 
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6.12 The Contractor shall be responsible for the reception of all equipment and materials 
delivered to the Site for the purpose of the Contract. The Contractor shall not supply any 
equipment or material to the Site until he has provided adequate facilities at the Site for 
their proper Loading, unloading and Storage, pending their incorporation into the Works. 

6.13 The Contractor shall at his own expense make all arrangements for the supply and 
distribution of water, fuel, communication facility, and electrical power though out the 
Site, Works, and office etc. 

6.14 All samples shall be supplied by the Contractor at his own cost if the samples thereof are 
clearly intended by or provided for in the Specifications. 

6.15 The Contractors shall provide Kahramaa with the assets breakdown and the associated 
costs details in accordance with the format specified by Kahramaa in Appendix D. The 
completed forms should be presented to Kahramaa not less than 30 calendar days before 
the proposed NOSP date. 

Article 7:   Materials, Equipment & Plant Provided by Kahramaa 

7.1 Kahramaa at its own cost shall provide the items of materials, equipments, services and 
facilities specified in Appendix G. Contractor shall be responsible for, loading at Kahramaa 
premises ,transporting, stores, receiving at Site, , unloading, warehousing, preserving, 
maintaining, handling and delivery to the Site such items of materials and equipments. 

7.2 Contractor shall visually inspect all materials and equipment and check all supporting 
documentation and notify Kahramaa of any discrepancy or damage to the said materials 
and equipment within five (5) working days from the receipt of materials, or such other 
period, as may from time to time be agreed upon by Kahramaa and Contractor. In the 
absence of such notification the materials and equipment shall be deemed to have been 
received in a complete and undamaged state and the rectification of any discrepancy or 
damage, which could reasonably have been discovered by Contractor, shall be for the 
account of Contractor. 

7.3 Except as specifically stated to the contrary in Appendix A, Contractor shall carry out, at 
Contractor's sole cost and risk, all tests and inspections of materials and equipment 
supplied by Kahramaa. 

7.4 Contractor shall maintain in a form agreed by Kahramaa adequate records for materials and 
equipment provided by Kahramaa and provide a monthly inventory to show the use of 
materials and equipment received and the balance of materials and equipment unused at all 
times. 

7.5 Contractor shall be responsible for providing suitable and safe storage for materials and 
equipment provided by Kahramaa and shall comply with any particular storing 
requirements for such materials and equipment or as required by the Contract, and shall 
make good any loss, damage or deterioration which may occur to the materials and 
equipment while in the possession and under control of Contractor, and shall be 
responsible for any loss resulting from uneconomic use of materials provided by 
Kahramaa. Contractor shall give due care to storage of materials requiring special 
environmental considerations. 

7.6 Upon Completion of the Works, Contractor shall notify Kahramaa of all unused or surplus 
materials or equipments provided by Kahramaa. Contractor shall return such materials or 
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equipment to a Kahramaa nominated storage area. Contractor shall be responsible for 
ensuring that all materials and equipments, which Kahramaa has instructed Contractor to 
return to the nominated storage area of Kahramaa, are returned in good condition with full 
supporting documentation. 

Article 8:   Quality Control, Inspection and Testing of the Works 

8.1 The Contractor's quality control department shall review and understand all Drawing, 
Specifications and Contract Documents requirements. They shall also ensure that all 
suborders issued are in accordance with the requirements of the Contract. They shall review 
the manufacturing, testing, and inspection of the Contractor procedure and all 
Subcontractors and ensure that they are adequate for the production and inspection of 
materials, which shall meet the Contract requirement.  

8.2 Upon the award of the Contract, Contractor shall establish and submit for Approval by 
Kahramaa quality control plan and inspection procedures to be implemented through out the 
execution of the Contract. 

8.3 The Contractor must systematically manage its processes in accordance with the quality 
management systems, plans, standards and codes Approved by Kahramaa in accordance 
with Article 8.2. 

8.4 The Contractor must 

8.4.1 submit documentation required by the Contract by the time or times specified in the 
Contract; 

8.4.2 review and update the Contractor’s quality management procedures and 
documentation so they remain adequate at all times to manage and ensure the 
quality of the Works complies with the requirements of the Contract; 

8.4.3 control non-conforming services and/or products and undertake corrective and 
preventative action as and when necessary; 

8.4.4 establish, maintain and keep records of all activities related to the management of 
quality; and 

8.4.5 provide sufficient access to the workplace, and to information, records and other 
relevant documentation, resources (including personnel), and all other things 
necessary to allow Kahramaa to carry out reviews, surveillance and audit of the 
Contractor’s procedures and conformance with the contractual quality management 
requirements. 

8.5 The Contractor must demonstrate to Kahramaa, whenever requested, that it has met and 
is meeting at all times its obligations under Article 8.3 and 8.4. 

8.6 Contractor shall make available for inspection by Kahramaa, at all reasonable times, all 
relevant documents including but not limited to Schedules, Drawings, reports, and 
recommendations. All such documents shall be made available to Kahramaa at any 
reasonable location specified by Kahramaa and Contractor shall provide a copy for 
Kahramaa records of any and all such documents specified by Kahramaa at no charge to 
Kahramaa. Contractor shall submit to Kahramaa for review and comment all documents 
specified as deliverables in Appendix A in sufficient time to allow Kahramaa to review 
and comment upon them without delaying the performance of the Works by Contractor. 

8.7 In order to confirm that the requirements of the Contract are met, Kahramaa shall have 
the right, but not the obligation, at all times to inspect, witness the tests and examine all 
materials, supplies, machinery and equipment provided by Contractor and all works or 
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services or documentations related thereto performed by Contractor or any 
Subcontractor. 

8.8  If Kahramaa so requires, Contractor shall inspect, test or re-test (for the repaired or 
replaced defective part of the Works or in case of failed tests) at its own cost and 
expense any materials, equipment, or supplies provided by Contractor in order to 
confirm that the requirements of the Contract are met. Contractor shall give Kahramaa 
adequate prior notification of any inspection or tests to be witnessed by Kahramaa. If 
any part of the Works is closed in or covered over without written agreement by 
Kahramaa or before the required inspection or witnessing is made by Kahramaa, then if 
required by Kahramaa, that part of the Works shall be opened or uncovered for 
inspection or witnessing of testing and re-closed or recovered by Contractor. 

8.9  Kahramaa shall have the right to reject any part of the Works which does not comply 
with any requirement of the Contract, including, but not limited to, defects in Design, 
engineering, workmanship, services, materials, or performance. Upon receiving notice 
of rejection Contractor shall immediately commence to re-perform, repair or replace the 
defective part of the Works and shall carry out such inspections and tests on all other 
related parts of the Works as Kahramaa may require to ensure that the part(s) of the 
Works is in compliance with the requirements of the Contract. 

8.10 Contractor shall be responsible for all costs and delays relating to re-performance, 
repair, replacement, uncovering, reinstating, testing and inspection and no deferment or 
extension of the Contractual Completion Date will be granted in these cases. 

8.11 Neither failure on the part of Kahramaa nor failure on its assigned inspectors to inspect 
the Works, witness, test or to discover defects nor failure to reject Works that have been 
performed by Contractor or its Subcontractors, which is not in accordance with the 
Contract, shall relieve Contractor from any liability or obligation under this Contract. 

8.12 Where required for the purposes of the Contract, at all reasonable times the Contractor 
must permit Kahrama (including its authorised employees and agents) to have access to 
the Site and to the premises of the Contractor and must arrange for such access to the 
premises of Subcontractors, Suppliers and Consultants.  This may include for the 
purpose of surveillance, audit, inspection, Testing, certification and recording of 
information in any form or for any other reasonable purpose required by Kahrama in 
connection with the Contract. 

8.13 The Contractor shall prepare and submit to Kahramaa a comprehensive and detailed 
inspection and testing program according to which inspections and testing during 
manufacturing phase of Plant will be carried out. The program has to be Approved prior 
to the commencement of the inspection and testing. 

8.14 Facilities to inspect the Works shall at all times be afforded by the Contractor to 
Kahramaa Representative, authorities and officials. 

8.15 The cost of making any test shall be borne by the Contractor if such test is required by 
the relevant standards or provided for in the Specifications to ascertain whether the 
Design and construction of any finished or partially finished Works is appropriate for 
the purposes which it was intended to fulfill. 

8.16 Kahramaa shall be entitled at all times during manufacturing, fabrication, or preparation 
to inspect, and test on the Contractor’s premises the material and workmanship of all 
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equipments and Works to be supplied under the Contract. If part of the equipment or 
Works is being manufactured, fabricated, or prepared on workshops or premises other 
than those of the Contractor, the Contractor shall obtain permission for Kahramaa to 
carry out such inspection, examination and testing at those workshop and premises as if 
the said equipment and Plant were being manufactured at the Contractor’s premises. 
The inspection, examination and testing shall include but not limited to the inspection, 
examination and testing specified in the Contract. 

8.17 If any item, material, or workmanship fails to comply with the requirements of this 
Contract in any respect whatsoever at any stage of manufacture, testing, erection, Site 
tests, commissioning or during Warranty Period, Kahramaa may reject the item or the 
defective component or the defective material. Kahramaa shall decide whether the 
Contractor shall replace or perform modifications whichever it consider necessary, and 
after adjustment or modification as directed by Kahramaa, the Contractor shall submit 
the item, materials or workmanship for further inspection and testing. 

8.18 In the event of a defect on any item, materials or workmanship being in the opinion of 
Kahramaa of such a nature that the requirements of the Specifications cannot be fulfilled 
by adjustment or modification, Kahramaa shall be entitled to instruct the Contractor, in 
Writing, to remove such item or items from Site, within the time specified in the 
instruction, to  re-execute such work in properly, as the case may be, and the 
substitution of the said items and materials by items and materials in accordance with 
the Specifications at the Contactor’s expense. 

8.19 In case of default on the part of the Contractor in carrying out such instruction in 
accordance with Articles 8.17 and 8.18, Kahramaa shall be entitled to employ and pay 
other persons to carry out the same. Kahramaa shall recover all consequent or incidental 
expenses thereof from any monies due or may become due to the Contractor or from any 
bank guarantees submitted by Contractor to Kahramaa 

Article 9:   Execution Program, Completion, and Acceptance 

Milestones 

9.1 In accordance with the provisions of this Article 9 and on the same conditions as provided 
herein, Kahramaa may issue, Contract Certificates in respect of any Milestone (section of 
Works) which has been completed and has passed all Tests on Completion in accordance 
with the Contract, if: 

9.1.1 a separate Time for Completion is provided in the Contract in respect of such 
Milestone; 

9.1.2 such Milestone has been completed in accordance with the Contract.  

9.2 Upon issuance of such Certificate(s), the Contractor shall be deemed to have undertaken to 
complete any outstanding work during the Warranty Period (defects liability period). 

9.3 Other related Contract Certificates may be issued for Works, or Milestone, one Milestone 
shall comprise all works which are required to complete that Milestone in accordance with 
the Contract. 
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Execution Program 

9.4 Within fourteen (14) days from date of the Contactor’s Letter of Confirmation, to 
Kahramaa's Letter of Award, the Contractor shall prepare and submit for Kahramaa's 
Approval a preliminary plan showing the Effective and Completion dates of each Milestone. 
These dates will be contractually binding. Thereafter within six (6) weeks from Effective 
Date of Contract (EDC), the Contractor shall prepare and submit for Kahramaa's Approval 
detailed document, (which shall be based on the Execution Plan submitted in the Contractor's bid 
in accordance with Appendix H) giving full details of the arrangements and methods which 
Contractor proposes to adopt for the execution of the Works and Milestones; planning, 
control of costs and scheduling that complies with the requirements of the Contract. When 
Approved this document shall become the Execution Program of the Contract. 

9.5 The document shall provide a detailed plan for the complete Works or Milestone that 
comprising; 

9.5.1 Detailed engineering, Design, procurement, delivery, and civil works. 

9.5.2 Erection and constructional works. 

9.5.3 Detailed execution works including start and Contractual Completion Dates 
for each Milestone (if any) 

9.5.4 Pre-commissioning and commissioning tests and start up for Works and  
Milestones (if any) 

9.6 The Contractor is responsible for managing the progress of the Works to meet the 
Contractual Completion Dates for the Works and for the Milestones (if any).  Times for 
Completion for the Works and  the Milestones (if any) are given in the Contract agreement 
and more specifically by the Execution Program.  

9.7 Contractor shall execute the Works strictly in accordance with the Execution Program. 
Contractor shall keep Kahramaa fully informed of the progress of the Works. 

9.8 The Contractor must commence and complete all activities of Works including Design, 
mobilization, construction of the Works on Site, testing and comissioning, and handing 
over the Works and Milestone(s) within the periods specified in the Execution Program. 

9.9 If delay in the performance of the Works arises or the performance of the Works is not in 
accordance with the Execution Program, Kahramaa shall have the right to require 
Contractor and Contractor shall, without additional cost to Kahramaa, take all necessary 
measures including, but not limited to, working overtime, employing additional personnel, 
and deploying additional necessary equipment and services in order to eliminate or mitigate 
such delay in the Completion of the Works. 

9.10 Without prejudice to the obligations of Contractor or the rights and remedies of Kahramaa 
provided elsewhere under the Contract, Contractor shall, on the request of Kahramaa, 
produce a revised document for the execution of the Work showing modifications to the 
Execution Program necessary to complete the Work in accordance with the Contract and 
inform Kahramaa the details of such changes. After review and Approval by Kahramaa, the 
revised document for the execution of the Work shall then be the Execution Program of the 
Contract, and shall supersede all previous Execution Programs. There shall be only " one"  
Execution Program at any " one"  time. Should the revised Execution Program exceed the 
Contractual Completion Date due to no fault of Kahramaa, then Kahramaa retains its right 
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to apply liquidated damages in accordance with Article 10 of this General Conditions of 
Contract. 

9.11 The Execution Program of Works is a contractual binding program of work that can be 
amended, changed or adjusted under Article 14 - Variations only. 

Erection Completion Certificate  

9.12 During erection, quality and quantity of Works and their timely erection will be 
checked by Kahramaa Representative at Site for their compliance with the 
Specifications and in respect of the Contractual Completion Dates. 

9.13 The Contractor shall prepare a comprehensive and detailed program showing the order 
in which he intends to carry out the Tests after Installation for Works and all sections 
of Works. 

9.14 This program Article 9.13 shall be submitted to Kahramaa earlier than six (6) months 
before commissioning is due to began. Kahramaa will comment on it and give its 
Approval to the revised program after all the requested comments have been carried 
out by the Contractor. 

9.15 As soon as the Works or Milestone have been substantially completed in accordance 
with the Contract and have passed all Tests after Installation, the Contractor shall 
issue a signed Erection Completion Certificate. In this certificate the Contractor shall 
confirm the substantial completion of the Works and the successful completion of all 
Tests after Installation. 

9.16 Within fourteen (14) days from the date of receiving the Erection Completion 
Certificate by Kahramaa, Kahramaa will convene a close-out workshop , in which the 
Parties will inspect the Works or the Milestone jointly to confirm the Completion of 
Works or Milestone in accordance with the Contract. Kahramaa will issue to 
Contractor either; 

9.16.1 Acknowledgement of Erection Completion of Works or Milestone or; 

9.16.2 Written notices of nonconformity, stating in reasonable details the major defects 
that cause such nonconformity. 

9.17 Contractor at its own cost shall promptly perform any and all outstanding or corrective 
works necessary to clear all nonconformity in Article 9.16.2. The forgoing procedure 
should be repeated until all major defects or deficiencies are cleared or corrected. 

9.18 Unless otherwise agreed re-inspection of the corrected deficiencies in accordance with 
Article 9.17 shall take place within fourteen (14) days after the date of remedying all 
major defect on a day or days Kahramaa will notify the Contractor in Writing. 

Notification of Safety Precautions (NOSP) 

9.19 As soon as Kahramaa acknowledge Erection Completion of Works or Milestone 
accordance with Article 9.16.1 or after all major defect in accordance with Article 
9.16.2, has been remedied and passed successfully all Test after Installation in 
accordance with the Contract, and prior to connecting the Works or Milestone to 
Network, the Contractor shall prepare and issue in the name of Kahramaa the 
Notification of Safety Precautions Certificate (NOSP) for Works or Milestone. Upon 
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receiving the NOSP, Kahramaa will inspect the Site within maximum period fourteen 
(14) days. 

9.20 If the inspected Works or Milestone is found to be free from major defects, the Works 
or Milestone could be connected to the Network in accordance with the Contract and 
Kahramaa rules and regulations, Kahramaa will sign the NOSP within maximum 
period of fourteen (14) days. If within three (3) months from the date of receipt of the 
NOSP submitted by the Contractor, Kahramaa cannot sign the NOSP due to reasons 
referred solely to Kahramaa being unable to provide access to connect the works or the 
Milestone to network, then Kahramaa shall issue Certificate of Readiness (COR) for 
the Contractor, in which Kahramaa certify that the Works or the Milestone(s) are ready 
for connection to network. After issuing this  certificate and based on Contractor 
request Kahramaa will:  

9.20.1 Pay the Contractor the installment related to the CO certificate against value to 
value bank guarantee valid for twelve (12) months from the date of COR. 

9.21 Kahramaa together with the Contractor will carry out the final inter trip and energize 
the Works or Milestone which was the subject of the signed NOSP. 

9.22 Prior to testing and commissioning activities, Contractor shall deliver all spare parts, 
in accordance with Article 6.6, to Site stores. No commissioning and testing of Works 
or any Milestone shall be allowed before the delivery of the said spare parts to Site. 
Test on Completion shall not be carried out if any associated auxiliary equipment is on 
temporary arrangement. 

9.23 The Contractor shall provide all labor, operators, and suitable qualified and skilled 
staff, documents, apparatus, instruments consumables, materials, stores, chemicals, 
electricity, fuel, and water, as are required to complete the Tests. 

9.24 Tests on Completion for the Works and all sections of Works shall be carried out by 
the Contractor in accordance with the approved program of Article 9.13 and Article 
9.14.  

9.25 If any section of Works fails to pass the Tests on Completion, tests of the said section 
shall be repeated only once within a reasonable time upon the same terms and 
conditions. All expenses to which Kahramaa may incur by the repetition of the tests 
shall be deducted from the Contract Price. 

9.26 If the section of Works fails to pass the repeated Tests on Completion as stated above, 
rejection shall apply for the Works, the failed parts, or Milestone in accordance with 
Article 9.43.2. 

9.27 Kahramaa shall have the right to take possession of and use any separate part of the 
Works or Milestone which is completed prior to the Completion of all Works. In such 
event, Kahramaa shall inspect such separate part and, if accepted by Kahramaa, 
Kahramaa shall issue to Contractor a Taking Over Certificate for that Milestone. 

9.28 Kahramaa shall have the right to take possession of and use the Works or Milestone 
which is completed prior to the Test on Completion. In such event, Kahramaa shall 
inspect the Works or that Milestone and if accepted by Kahramaa, Kahramaa shall 
issue to Contractor a Taking Over Certificate for the Works or the Milestone. 
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Certificate of Operation 

9.29 Subsequent to issuance of NOSP, and upon passing successfully all Tests on 
Completion, except thirty (30)  days Reliability and Performance tests, Kahramaa shall 
issue Certificate of Operation in which it will accept the operation of the Works or 
Milestone under the Contractor supervision and responsibility for thirty (30)  days (or 
as other wise specified in Appendix A) reliability and performance tests. 

9.30 The Contractor shall be afforded reasonable access to Works or Milestone (until such 
time as a Taking Over Certificate is issued) for the purpose of completing the Works 
to meet the Contract requirements. 

9.31 The commissioning date is the date of issuing the Certificate of Operation for the 
Works or Milestone. 

Defects List 

9.32 Within thirty (30)  days from the issuance of Certificate of Operation, Kahramaa shall 
issue Defects List to the Contractor. 

9.33 Kahramaa may instruct the Contractor to make good Defects within the time specified 
in the Defects List issued by Kahramaa. 

9.34 If in Kahramaa's opinion that a number of defects arising during reliability and 
performance test exceeds acceptable limits, the Contractor shall on Kahramaa's request 
repeat the test on his own cost to prove satisfactory operation of the Works. 

9.35 Definition of defects as major or minor is at the sole discretion of Kahramaa. 

9.36 Subsequent to the issue of the Defects List, the Contractor shall submit a planned time 
program stating the date of clearance of each defect for Kahramaa's Approval. 

9.37 The Contractor shall immediately take all remedies to rectify and clear the defects 
according to the Approved program. 

9.38 If the Contractor fails to do any such remedies on the Works, Kahramaa shall be 
entitled to employ and pay other persons to carry out the same, and all expenses 
consequent thereon or incidental thereto shall be recoverable from the Contractor by 
Kahramaa, and may be deducted by Kahramaa from any monies due or which may 
become due to the Contractor. 

Taking Over Certificate   

9.39 As soon as the Works or Milestone have been completed in accordance with the 
Contract and have passed successfully all the Tests on Completion including thirty 
(30) days Reliability and Performance tests, Kahramaa shall issue a Certificate, herein 
called Taking Over Certificate (TOC) in which Kahramaa certify the date on which the 
Works or Milestone have been so completed. Minor Defects List will be attached to 
TOC. 

9.40 The issue of the Taking over Certificate is subject to the satisfactory completion of the 
thirty (30)  days Reliability and Performance tests. Use of degradation (aging) curves 
for the performance tests shall not be accepted. 

9.41  By issuing TOC in accordance with Article 9.39 and Article 9.40, Kahramaa shall be 
deemed to have accepted operational responsibility for the Works or the Milestone on 
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the date so certified. Upon the issuance of TOC Certificate: (i) the Works or the 
Milestone having come under the jurisdiction of Kahramaa, (ii) the Contractor shall be 
deemed to have undertaken to complete any outstanding work during the Defects 
Liability Period, (iii) It will be fully prohibited to access the Works or the Milestone 
unless the person in charge of work is in possession of written permission issued by 
Kahramaa.  

9.42 Notwithstanding Article 9.39, the Contractor may apply by notice to Kahramaa for 
Taking Over Certificate not earlier than fourteen (14) days before the Works or 
Milestone will, in the Contractor opinion, be completed in accordance with the 
Contract and ready for taking over. 

9.43 After the receipt of the Contractor application, Kahramaa shall proceed forthwith to 
determine whether the Works or Milestone has been completed in accordance with the 
Contract. Within thirty (30)  days of receipt of the Contractor application, Kahramaa 
shall either; 

9.43.1 Issue to Contractor a Taking Over Certificate in the form set forth in Appendix D 
attached with minor Defects List (classifying a defect as minor shall be at 
Kahramaa sole discretion) to Contractor stating the date on which the Works or 
Milestone were completed and ready for taking over, subject to passing 
successfully all Tests on Completion including thirty (30)  days Reliability and 
Performance tests;  

Or 

9.43.2 Reject the application giving its reasons and specifying the works required to be 
done by Contractor to enable the Taking Over Certificate to be issued. 

9.44 Subsequent to the issue of the Defects List, the Contractor shall submit to Kahramaa a 
planned time program stating the date of clearance of each defect. The issuing of 
Taking Over Certificate shall not relieve the Contractor from any of his contractual 
obligation mentioned herein. 

9.45 Without prejudice to the Contractor's obligation to carry out the complete Works in 
accordance with the requirement of the Contract in all respects, Contractor warrants 
and guarantees to Kahramaa that, when each item listed in the Specifications 
documents is tested in accordance with the conditions stated in the Specifications that 
item be capable of achieving the performance parameters stated in the Contract. 

9.46 The testing to ascertain whether the guaranteed performance has been achieved shall 
be carried out as soon as practicable prior to taking over of Works or Milestone to 
which the tests are related.  

9.47 If for any reason any item fails to meet any guaranteed performance the Contractor 
shall use its best endeavors to overcome the deficiency therein and repeating the 
relevant tests within a time period limited to one (1) month. 

9.48 If the guaranteed performance is still not achieved after one further test, then that item 
will be reduced in price by an amount equal to the performance liquidated damages 
(PLDs) payable by the Contractor. PLDs comprise a genuine pre-estimate of the loss 
and damage that Kahramaa will suffer over the life of the project if the Works or the 
item does not achieve the specified performance guarantees. PLDs shall be applied to 
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the limit and at the rate specified in Appendix A. The decision shall be final in this 
regard and the Contractor shall abide by. 

9.49 The issue of Taking Over Certificate by Kahramaa shall not relieve Kahramaa or 
Contractor from any obligations or liabilities under the provisions of this Contract and 
Qatari law. 

9.50 Should the Works or any Milestone being completed but have not been tested or fails 
to pass the Test on Completion or to operate as required or to meet any of its 
guarantees or if any other Works or Milestone called for herein found defective, 
Kahramaa shall have the right to operate and use the Works or that Milestone, until 
such tests passed, defects remedied and guarantees verified,. In the event that rejection 
is applied for Works or any Milestone, Kahramaa shall have the right to operate the 
Works or that Milestone until such time as the Contractor provide new Works or 
Milestone to replace the defective one or until such time that the defective Works or 
Milestone is corrected 

Warranty Period: 

9.51    Contractor guarantees that the Works shall be in compliance with all requirements set 
forth in the Contract and shall be free from errors, defects, and failures for the relevant 
Warranty Period which shall run until the later date of either; 

9.51.1 The end of the Warranty Period specified for the Works or the particular 
Milestone as set forth in Contract. 

9.51.2 Where no period has been specified in accordance with Article 9.52.1 above, the 
end of the period of two (2) years from the date of Taking Over Certificate for 
Works or Milestone if any ; or 

9.51.3 In the event that any part of the Works is re-performed, rectified or replaced by 
Contractor under the provisions of Article 9, until the end of the extended 
Warranty Period in accordance with Article 9.55. 

9.52 In the event Kahramaa discovers any errors, defects, or failure in the Works during the 
Warranty Period, Kahramaa shall notify Contractor of such error, defect, or failure. 
Upon receipt of such notification from Kahramaa, Contractor shall immediately at its 
own cost, rectify or, at the option of Kahramaa, replace or re-perform any defective 
work, and carry out all associated works such as uncovering, removal, procurement, 
reinstallation, re-preparation and presentation of reports. If the Contractor fails to carry 
out such rectification, replacement or re-performance, or if Kahramaa (at its absolute 
discretion) find that the carrying out of such rectification, replacement or 
re-performance by Contractor will be prejudicial to Kahramaa's interests (whether by 
deferment of production or otherwise). In such circumstances Kahramaa may 
undertake Contractor's above-mentioned responsibilities, in which event Kahramaa 
shall, as soon as reasonably practicable, so notify Contractor. In such case, Kahramaa 
shall be entitled to recover from Contractor all costs incurred by Kahramaa in 
correcting such error, defects or failures. 

9.53 The Contractor shall be responsible for making good with all possible speed and 
within the period specified in the defects notice any defect or damage to any portion of 
the Works or Milestone which may appear to occur during the Warranty Period after 
that portion had been taken over and which arises either. 



 

Kahramaa Issue: 9.03         Chapter (2) / General Conditions of Contract - EPC/PC –Projects- TA                   Page (34/64)                          

9.53.1 from defective materials, workmanship and/or Design. 

9.53.2 from any act or omission of the Contractor done or omitted during the said 
period. 

9.54 If any such defects appear or damage occur, Kahramaa shall inform the Contractor 
thereof in Writing about the nature of the defect or damage. The Contractor shall 
replace or renew that part of Works or Milestone, the provisions of this Article shall 
apply to the Works or Milestone so replaced or renewed until the expiration of the 
extended Warranty Period for the replaced or renewed Works or Milestone. Defects 
are considered cleared by Contractor when Deficiency Clearance Report related to 
such defects is signed by Kahramaa. 

9.55 The Warranty Period shall be extended by a period equal to the period during which 
the Works or that part of Works thereof cannot be used by reason of this defect. 

9.56 All such outstanding works shall be carried out by the Contractor at his own expense if 
the necessity thereof shall be due to the use of material or workmanship not in 
accordance with the Contract, or to neglect or failure on the part of the Contractor to 
comply with any obligation expressed or implied, on the Contractor's part under the 
Contract. 

9.57 If any such defect or damage is not remedied within a reasonable time, at Kahramaa 
convenience, Kahramaa may proceed to do the work at the Contractor risk and 
expense. 

9.58 Until the Final Completion Certificate have been issued, the Contractor shall have the 
right to access, at all reasonable working hours, at his own risk and expense, by 
himself or his duty authorized Representatives, whose names shall have previously 
been Approved in Writing to Kahramaa, to all parts of the Works for the purpose of 
inspecting the Works thereof and to take notes of the working conditions and 
performance of the Works. 

Time for Completion 

9.59 The Contract requires defect free Completion.  There is no concept of “practical 
Completion” applying to the Contract.  Completion applies to any Milestone as well as 
to the whole of the Works. 

9.60 DELETED. 

9.61 The Contractor shall execute and complete the Works or any Milestone including 
providing all the related Documents within the Time for Completion of Works or 
Milestone as the case may be, and shall remedy all defects within the Contract Period. 

9.62 The Contractor undertakes to execute, complete, and test the Works or Milestone, 
including providing all the related documents, in conformity with the conditions and 
Specifications as laid down in the Contract and in a manner conforming with the 
established technical principles.  

9.63 Execution and Completion of Works or Milestone subject to the Contract may be 
effected over stages so that they shall completed and be ready for commercial 
operation within the Time for completion as laid down and guaranteed in the Contract 
and in the Execution program. 
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9.64 Time for Completion shall be calculated from the Effective Date of Contract until the 
issue of Taking Over Certificate for Works or Milestone as applicable. The said 
duration shall include weekly holidays, official holidays, and feasts. This Period does 
not include the Warranty Period. 

9.65 If at any item, material, or workmanship fails to comply with the requirements of this 
Contract in any respect whatsoever at any stage of manufacture, testing, erection, Site 
tests, commissioning or during Warranty Period, Kahramaa may reject the item or the 
defective component or the defective material. Kahramaa shall decide whether the 
Contractor shall replace or perform modifications whichever it considers necessary, 
and after adjustment or modification as directed by Kahramaa, the Contractor shall 
submit the item, materials or workmanship for further inspection and testing. 

9.66 In the event of a defect on any item, materials or workmanship being in the opinion of 
Kahramaa of such a nature that the requirements of the Specifications cannot be 
fulfilled by adjustment or modification, Kahramaa shall be entitled to instruct the 
Contractor, in Writing, to remove such item or items from Site, within the time 
specified in the instruction, to  re-execute such work in properly, as the case may be, 
and the substitution of the said items and materials by items and materials in 
accordance with the Specifications at the Contactor’s expense. 

9.67 In case of default on the part of the Contractor in carrying out such instruction in 
accordance with Articles 9.8 and 9.9, Kahramaa shall be entitled to employ and pay 
other persons to carry out the same. Kahramaa shall recover all consequent or 
incidental expenses thereof from any monies due or may become due to the Contractor 
or from any bank guarantees submitted by Contractor to Kahramaa. 

Final Completion Certificate (FCC) 

9.68 When the Warranty Period for the Works or Milestone expired and the Contractor has 
fulfilled all his obligations under the Contract for defects in Works or Milestone, the 
Contractor may apply for Final Completion Certificate for Works or that Milestone to 
be issued. When the Contractor has fulfilled all his obligations under the Contract, 
Kahramaa shall issue the Final Completion Certificate for Works or that Milestone 
which shall be dated as the end of Warranty Period for Works or Milestone as defined 
herein. 

9.69 Within thirty (30)  days from the date of expiry of the Warranty Period, for the Works, 
and when the Contractor has fulfilled all his obligation under the Contract, Kahramaa 
shall issue to Contractor a Final Completion Certificate in the form shown in 
Appendix D. By Issuing Final Completion Certificate for the Project by Kahramaa, the 
Parties shall be considered as having fulfilled all their obligations under the Contract 
subject only to the provisions of Article 30 and Contractor's liability for Latent Defects 

9.70 If different Warranty Periods apply to a part or Milestone then, Kahramaa at its sole 
discretion may issue a separate Final Completion Certificate in respect to any 
separately defined part or Milestone to which a specified Warranty Period has been set 
forth in Appendix A. Upon issuing the Final Completion Certificate for the latest part 
or Milestone of the Works, Kahramaa shall issue to the Contractor the Final 
Completion Certificate for the Project. 



 

Kahramaa Issue: 9.03         Chapter (2) / General Conditions of Contract - EPC/PC –Projects- TA                   Page (36/64)                          

9.71 Prior to issue Final Completion Certificate in respect to the Works or any Milestone 
the Contractor shall submit Clearance Certificates from the concerned authorities. 

Article 10: Delay in Completion  

10.1 If the Contractor fails to achieve Completion by the Contractual Completion  Dates as 
prescribed in the Contract Agreement and/ or in  the Execution Program of the 
Contract, the Contractor will be liable to pay Kahramaa liquidated damages as a debt 
due and owing at the rate stated in Appendix B for every day after the Contractual 
Completion Date to and including the Actual Completion Date, however, if the 
Contract is terminated under Article 18 or Article 19, before the Contractor reaches 
Completion, any applicable liquidated damages for failure to achieve Completion by 
the Contractual Completion Date will be applied up to the date of termination of the 
Contract in accordance with the Execution Program. 

10.2 Liquidated Damages as set forth in Article 10.1 shall be applied for delay in 
Completion of Milestones; the total price of the delayed Milestone will be used as a 
basis for calculating the amount of payable Liquidated Damages for the delayed 
Milestone. The maximum limit of the Liquidated Damages applied to each delayed 
Milestone shall be as defined in Appendix B.  

10.3 The Contractor acknowledges that the rate for liquidated damages set out in Appendix 
B represents a genuine pre-estimate of loss and damage, calculated at the Effective 
Date of Contract, which Kahramaa will suffer if the Contractor fails to reach 
Completion by the Contractual Completion Date.  The Contractor warrants that it will 
not challenge the rate for liquidated damages as being in the nature of a penalty. 

10.4 The amount of liquidated damages set out in Appendix B shall be payable by the sole 
fact of the delay without the need for any previous notice or any legal proceedings, or 
proof of damage, which shall in all cases be considered as ascertained.  

10.5 Kahramaa may, without prejudice to any other method of recovery, deduct the amount 
of such liquidated damages and any additional fees payable by Kahramaa as set out in  
Article 19 from any monies in its hands due or which may become due to the 
Contractor under this Contract or any other Contract. The payment or deduction of 
such damages shall not relieve the Contractor from his obligation to complete the 
Works or from any other of his obligations and liabilities under the Contract nor any 
other Contract. A failure by Kahramaa at any time to demand payment or to deduct, 
withhold or set-off the liquidated damages will not amount to a waiver of or otherwise 
affect Kahramaa’s rights and entitlements 

10.6 If the Contractual Completion Date is extended after the Contractor has paid or 
Kahramaa has deducted liquidated damages, the excess amount of liquidated damages 
paid by the Contractor or deducted by Kahramaa will be payable by Kahramaa to the 
Contractor, subject to any right of set-off which Kahramaa may have. 

10.7 [Deleted]. 

Article 11: Contract Price 

11.1 The only and complete compensation from Kahramaa to the Contractor for the 
fulfillment of his obligation in respect to this Contract is the Contract Price. The 
Contractor is deemed to be fully and completely compensated for the Works executed 



 

Kahramaa Issue: 9.03         Chapter (2) / General Conditions of Contract - EPC/PC –Projects- TA                   Page (37/64)                          

under this Contract and all of the obligations hereunder in accordance with the terms 
and Conditions of the Contract. 

11.2 The work to be executed shall be complete in all respects and allowing satisfactory, 
safe, and efficient usage of the completed Works. The Contract Price shall be deemed 
to be fully inclusive of all the parts necessary to achieve Completion and perform all 
remedy works during the Warranty Period(s). 

11.3 The Contract Price computed as set forth in Appendix B, shall include all costs, 
charges, taxes, duties, and all other expenses for performing the Works. 

11.4 The Contract Price, and the rates and/or lump sums it includes, shall not be subject to 
escalation nor adjustment escalation (unless otherwise stated elsewhere in the 
Contract), for any rise or fall in the cost of labour or materials provided by the 
Contractor, nor for new, changed or increased taxes, duties or other imposts. 

11.5 For reimbursable items, Contractor shall use its best efforts to obtain and shall credit 
for the benefit of Kahramaa all lawful discounts, rates credits, allowances and refunds 
which are obtainable from Subcontractors. Contractor shall document such efforts. 

11.6 Except where it is expressly provided that Kahramaa shall carry out an obligation 
under the Contract at its own cost, all things required to be supplied or performed by 
Contractor under the Contract shall be deemed to be included in the rates and prices of 
Appendix B and consequently in the Contract Price. 

11.7 Contractor shall submit to Kahramaa for Approval, as soon as possible, after the 
Effective Date of Contract (but before first payment falls due to him), a payment 
Schedule in an acceptable form showing all the expected amounts and dates due for all 
payments to the Contractor in accordance with the Execution Program and the terms 
of payment. 

11.8 The Contract Price is deemed to include all anticipated costs for all delays and all 
Temporary Works arising to comply with Kahramaa's safety requirements. The 
Contract Price is also deemed to include for delays or abortive work caused by 
weather conditions, and for delay or disruption caused by Kahramaa's urgent 
operational requirements.  at the time of executing the Works.  No " standby"  charges 
are payable to the Contractor for such delays. Contractor shall allow for working hours 
according to Qatar Labour law. 

11.9 Unless otherwise clearly and explicitly specified in Appendix B the Contract Price, 
Schedules of Prices and all other prices under this Contract shall be in Qatari Riyals. 

Article 12: Payments 

Schedule of Prices 

12.1 If the Contract price as specified in the Contract agreement and in Appendix B is 
subjected to final re-measurment and a Schedules of Rates are included in the Contract 
then:  

12.1.1 the Contract Price is the sum of the products of the quantities and the relevant 
rate for each item in the Schedule of prices, plus all lump sums (if any). Before 
an item is completed, the estimated quantity will be used in the calculation of 
due payments and the Contract Price. After an item is completed, the actual 
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quantity measured in accordance with the Contract will be used in the 
calculation of due payments and the Contract Price. 

12.1.2 The Contractor is entitled to payment of the Contract Price calculated for 
actual quantities measured in accordance with the Contract. 

12.1.3 The Contractor must carry out Optional Works as instructed by Kahramaa.  

12.1.4 For the performance and Completion of the Works, Kahramaa shall pay or 
cause to pay to the Contractor the amounts provided for at the times and in the 
manner specified in the Appendix B, and in any Approved Variation.  

12.2 If the Contract price as specified in the Contract agreement and in Appendix B is 
deemed to be lump sum Contract where a Schedules of Rates are also included in the 
Contract then:  

12.2.1 the Contract Price is the sum of the products of the quantities and the relevant 
rate for each item in the Schedule of Rates, plus all lump sums (if any). The 
stated quantities will be used in the calculation of due payments and the 
Contract Price. 

12.2.2 The Contractor is entitled to payment of the Contract Price calculated in 
accordance with Appendix B. 

12.2.3 The Contractor must carry out Optional Works as instructed by Kahramaa. 

12.2.4 For the performance and Completion of the Works, Kahramaa shall pay or 
cause to pay to the Contractor the amounts provided for, at the times and in the 
manner specified in the Appendix B, and in any Aproved Variation issued.  

Payments Conditions 

12.3 Kahramaa shall not process any payment due or become due to the Contractor until the 
Contract Agreement is singed by both Parties and until the Contractor has fulfilled all 
the following conditions: 

12.3.1 Delivered to Kahramaa a bank guarantee (performance Bond) in accordance 
with Article 13.  

12.3.2 Submitted to Kahramaa Approved Works Execution program in accordance 
with Article 9 and Appendix D and H. 

12.3.3 Submitted, to Kahramaa Approval, an insurance coverage in accordance with 
Article 21 and Appendix C. 

12.4 Contractor shall submit to Kahramaa an invoice in duplicate within thirty (30)  days 
after the end of such stages as specified in and showing the amount calculated in 
accordance with Appendix B. 

Retention Money 

12.5 The amount of each invoice issued by Contractor prior to the Actual Completion Date 
shall be the net amount after deduction of the retention money of ten percent (10%) 
from the amount calculated in accordance with Appendix B. Contractor shall invoice 
for such retention money as follows:  

12.5.1 Fifty percent (50%) of the retention money (5% of the Contract Price) within 
thirty (30)  days after clearing all defects listed in the Defect List  attached to 
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TOC  in accordance with Article 9 or, at the sole discretion of Kahramaa, a 
proportional amount for individual Defects Lists, in accordance with Article 9, 
should separate Taking Over Certificates have been issued for Milestones in 
accordance with Article 9 and 

12.5.2 the remaining fifty percent (50%) of the retention money (5% of the Contract 
Price) after issuance of the Final Completion Certificate for the Project in 
accordance with Article 9, or, at the sole discretion of Kahramaa, a 
proportional amount, should separate Final Completion Certificates have 
been specified for Milestones in accordance with Article 9, provided that all 
Works has been completed, including, but not limited to, delivery of as-built 
Drawings.  

12.5.3 The Contractor may request an early clearance of retention money against a 
bank guarantee subject to a discount at the rate set out by Kahramaa and 
agreed between both parties. Approval of such request is at Kahramaa’s 
discretion. 

Invoices 

12.6 The payment under this Contract shall be made on monthly basis according to works 
progress, Completion of Milestones or both, on invoicing.  

12.7 Unless otherwise specified in the Contract, the Contractor must make invoices based 
on the value completed and as specified in Appendix B.  Subject to Article 12.3, 
invoices must be made monthly starting no earlier than the 14th day after the Effective 
Date of Contract and ending with the Final Payment account referred to in Article 
12.20. Invoices made monthly are to include amounts for work carried out to the end 
of the previous month. 

12.8 The Contractor must submit invoices in the format required and approved by 
Kahramaa's Finance and Sponsoring Departments.  

12.9 Each invoice shall show separately the individual amounts under each of the headings 
in Appendix B, and shall quote the Contract reference number, title, and Kahramaa 
Representative Reference indicator. Invoices shall be forwarded to the address shown 
in Appendix D and at the same time, a copy of each such invoice shall be forwarded to 
Kahramaa Representative clearly marked 'copy'. 

12.10 Upon forty five (45) days from the date of receipt by Kahramaa's Finance Department 
of a correctly prepared and adequately supported invoice with fulfillment of any pre 
condition for such payment or, in event that the forty five (45) day falls on a Friday, 
Saturday or public holiday, on the immediately succeeding working day, Kahramaa 
shall pay or cause to pay the amount of such invoice to the Contractor nominated bank 
account in Qatar. Where the amount is invoiced in a foreign currency and Appendix B 
allows for this, the amount paid by Kahramaa shall be in that foreign currency. 

12.11 Earlier Payments: the contractor may request an early clearance and payment of 
correctly accepted invoices subject to a discount at the rate set out by Kahramaa and 
agreed between both parties, Approval of such request is at Kahramaa’s discretion  

12.12 If Kahramaa Disputes any item on any invoice in whole or in part or if the invoice is 
prepared or submitted incorrectly in any respect or if the pre- conditions (if any) are 
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not fulfilled in any respect, Kahramaa shall withhold payment and return a copy of the 
invoice to the Contractor advising the Contractor of the reasons for such conduct and 
requesting the Contractor to re-submit a correct invoice or to issue a credit note for the 
unaccepted part or whole of the invoice, as applicable. Alternatively, Kahramaa may, 
with the written consent of Contractor, correct the invoice. Kahramaa shall be obliged 
to pay only the undisputed part of a disputed invoice. 

12.13  If any other Dispute connected with the Contract exists between the Parties, 
Kahramaa may withhold from any money which becomes payable to the Contractor 
either 

12.13.1 the equivalent of Kahramaa's estimated values of the portion of the Works 
which is under Dispute or any sum which Kahramaa believes was incorrectly 
paid to Contractor; or 

12.13.2 the amount which is the subject of the Dispute. 

12.14 On settlement of any Dispute, Contractor shall submit an invoice for sums agreed for 
payment and Kahramaa shall make the appropriate payment in accordance with the 
provisions of Article 12.7 above. 

12.15 Neither the presentation, nor payment nor non-payment of an individual invoice shall 
constitute a settlement of a Dispute, an accord satisfaction, a remedy of account stated, 
or otherwise waive or affect the rights of the Parties herein. 

12.16 Payment by Kahramaa is not evidence that Kahramaa accepts the value, quantity or 
quality of work or that the Contractor has complied with the Contract or that the 
Contractor has any particular entitlement, and is payment on account only.  Payments 
made by Kahramaa do not affect or prejudice any of Kahramaa’s rights, powers, 
remedies or defences and are subject to review pursuant to the provisions of the 
Contract. 

12.17 Kahramaa may deduct or withhold from any money which is due or which may 
become due to Contractor; 

12.17.1 any sum which Kahramaa believes was incorrectly paid to Contractor; 

12.17.2 any sum, which is due to Kahramaa from Contractor whether or not related to 
this Contract. 

12.18 Unless stated otherwise in the Contract, all payments to the Contractor must be made 
by electronic funds transfer to the Contractor’s account specified in Appendix E of the 
Contract Documents provided by the Contractor. 

12.19 Notwithstanding anything to the contrary in this Contract, Kahramaa shall not be liable 
to pay any interest on any delayed payments. 

Payment on Completion and Statement of Final Account 

12.20 The Contractor must submit an invoice on Completion within ninety (90) days from 
the date achieving Completion of the Works. The invoice on Completion must include 
any amount due but not invoiced previously, any due retention money, and any 
resolved disputed amount is then permitted under the Contract and agreed by 
Kahrama.  
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12.21 Within forty five (45) days of receiving the invoice on completion (or, if the 
Contractor has not submitted a invoice on Completion, within one hundred twenty 
(120) days after achieving Completion of the whole of the Works), Kahramaa will give 
the Contractor a Completion payment Schedule stating the amount payable by one 
Party to the other Party. 

12.22 Within thirty (30)  days from the date of the Final Completion Certificate of the 
Project, the Contractor must submit Statement of Final Account Certificate, in the 
form Approved  by Kahramaa, in which the Contactor must specify the following: 

12.22.1 Original Contract Sum. 

12.22.2 Variations (Net Adjustment). 

12.22.3 Final Contract Price. 

12.22.4 Previously Paid Sum. 

12.22.5 Final Amount Due. 

12.23 The issue of Statement of Final Account certificate is conclusive evidence that all 
necessary increases to the Contract Price or to any other entitlement of the Contractor 
have been made. 

12.24 If Approved by Kahramaa, the payment of the Final amount due by Kahramaa, in 
accordance with Article 12.17, shall be deemed as fulfillment of all of its obligations 
under the Contract and the Contractor shall have no further claim against Kahramaa 
arising out of this Contract. 

12.25 The Contractor's Final Payment shall not be released unless supported by mandatory 
clearance certificates from state authorities/departments as specified in Appendix B. 

Article 13: Security of Works and Bank Guarantee  

13.1 The Contractor is required to provide security to Kahramaa for the Contractor's 
performance under the Contract (Performance Bond), in the form of unconditional and 
irrevocable bank guarantee to be paid on first demand of Kahramaa, provided, or 
endorsed by a bank operating in Doha-Qatar on the Contractor’s behalf. 

13.2 Forms other than that specified in Article 13.1 above for the performance security or 
securities issued in lieu of the required bank guarantee will not be accepted. 

13.3 Performance Bond or Bonds issued in respect of other Contracts will not be accepted 
in lieu of the required bank guarantee for this Contract. 

13.4 Within fourteen (14) days from the date of the Contractor's Letter of Confirmation to 
Kahramaa Letter of Award, the Contractor shall submit to Kahramaa a bank guarantee 
(performance Bond) in the form set out in Appendix D. 

13.5 The amount of the bank guarantee shall be ten percent (10%) of the Contract Price 
unless otherwise specified in the Appendix B. The bank guarantee amount shall be 
amended to conform to the Approved Variations. 

13.6 The bank guarantee shall be valid for a period of not less than ninety (90) days after 
the scheduled date of issuing the Final Completion Certificate of the Project (i.e. 
ninety (90) days after the expected expiration of the Warranty Period of the Works or 
the expiration of the latest Warranty Period of  Milestones (if any).  
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13.7 When Completion of a Milestone is achieved, Kahramaa may, in its absolute 
discretion, agree to a proportionate reduction in the level of security held, based on the 
proportion of the completed works of the Milestone. 

13.8 The bank guarantee shall remain in force irrespective of any circumstances, which 
might constitute legal discharge of surety or guarantor and shall not be affected by any 
change in the constitution of either Party. 

13.9 Kahramaa shall be entitled to demand payment under such bank guarantee at any time 
the Contractor fails to perform any of its obligations under this Contract. As soon as 
practicable, following any such demand, Kahramaa shall notify Contractor of the 
obligation under this Contract which Contractor failed to perform and which formed 
the basis for such demand. 

13.10 Should such bank guarantee prove to be unenforceable, at any time and for any reason 
then Kahramaa shall be entitled to suspend all payments to Contractor until Contractor 
provide Kahramaa with a new and satisfactory bank guarantee. 

13.11 Notwithstanding any provision in this Contract to the contrary, Kahramaa shall not be 
obliged to make any payment to Contractor until Contractor has delivered to Kahramaa 
such bank guarantee in accordance with all requirements of this Article 13. 

13.12 Should Contractor fail to provide such satisfactory bank guarantee in accordance with 
this Article 13, the Contractor shall be in breach of the Contract and Kahramaa shall 
have the right at any time, without prior notification and without any liability 
whatsoever, to liquidate any provisional bank guarantee (Bid Bond) submitted by 
Contractor, suspend and/or terminate the Contract. 

13.13 The Contractor must not prevent Kahramaa making any demand against the 
performance bank guarantee, or prevent the provider of performance bank guarantee 
complying with the guarantee or any demand by Kahramaa. 

13.14 The rights and remedies of Kahramaa provided under this Article13 are without 
prejudice to Kahramaa's other rights or remedies under the Contract and at Qatari Law. 

Article 14: Change of Works 

Variations 

14.1 Kahramaa have the right to instruct Variations in Writing at any time before 
Completion,  the Contractor must comply with these instructions. 

14.2 Unless a lower amount is specified in Appendix B the aggregate sum of all positive 
Variations shall not exceed 20% of the original Contract Price and the aggregate sum of 
all negative Variations shall not exceed 20% of the Contract Price specified in the 
Contract Agreement.  

14.3 Any increase or decrease in the Contract Price or any modification to the Execution 
Program resulting from Variations shall be evaluated and determined in accordance 
with the Contract. 

14.4 Unless Kahramaa considers that urgent or special circumstances exist and instructs the 
Contractor to proceed, the Contractor must not begin to carry out a Variation until: 
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14.4.1 the parties have agreed on its value and its time implications in accordance with 
Article 14.6 and 14.7 and the Contractor has received an Approved Variation.; or 

14.4.2 Kahramaa instructs the Contractor in Writing to proceed and the Parties shall 
endeavor to resolve the issue by negotiation. 

14.5 When requested by Kahramaa; the Contractor must advise Kahramaa of its price for the 
proposed Variation, subject to Article 14.2, and its effect (if any) on the Time for 
Completion, or on any other matter specified, within the time specified in the request.  
In advising Kahramaa of its effect on the Time for Completion, the Contractor thereby 
acknowledges its responsibility to take all reasonable steps: 

14.5.1 to carry out the work concurrently with other work whenever possible; and 

14.5.2 to otherwise minimise the effects of the Variation on the Contractual 
Completion Date, including for any Milestone 

14.6 Contractor's total cost estimate of each change shall be based upon Works unit rates set 
forth in the Appendix B, provided, however, if Appendix B does not contain work unit 
rates which are specifically applicable to such change then, Kahramaa shall compensate 
Contractor on a basis to be mutually agreed between Kahramaa and Contractor 
according to Article 14.7 below. Deletion of individual items shall not entitle Contractor 
to reimbursement for loss, overheads, and profit or to financial compensation for 
executing a reduced Works scope. 

14.7 Cost estimate for Variation items that are not contained in Appendix B shall be mutually 
agreed between Kahramaa and Contractor as follows; 

14.7.1 The rate or price for the new item shall be derived from any relevant rate or 
prices of similar character or executed under similar conditions as any item in 
the Contract, or 

14.7.2 If no rates or prices are relevant for the derivation of the new rate or price it shall 
be derived from the reasonable cost of executing the work, taking into account 
all relevant matters. 

14.8 Kahramaa shall adjust the Contract Price to account for the value of the Approved 
Variations. 

14.9 The Contractor acknowledges that the development of Design, including developing the 
requirements for and detailed scope of the Works, by the Contractor does not constitute 
a Variation. 

14.10 Regardless of any other provision of the Contract, if the Contractor considers that a 
Variation applies but Kahramaa has not instructed a Variation, the Contractor must 
make its claim for a Variation within fourteen (14) days from the start of the event 
giving rise to the Variation, or from the time when the event should have become 
known to the Contractor with reasonable diligence on its part. 

14.11 Variations instructed by Kahramaa must be generally consistent with or of a similar 
nature to the type of work included in the Works. 

14.12 The Contractor may propose in Writing to Kahramaa a Variation for the Contractor’s 
convenience.  Kahramaa may Approve the Variation but is not obliged to do so.  
Kahramaa’s Approval may be conditional.  Subject to the conditions of Kahramaa’s 
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Approval, the other relevant provisions of Article 14 apply to any Variation proposed by 
the Contractor and Approved as a Variation by Kahramaa. 

14.13 Any adjustment evaluated by Contractor related to a change of Works pursuant to this 
Article 14 and issued by Kahramaa as an Approved Variation shall be deemed to take 
into account the full and final effects of such change upon any and all aspects of the 
Contract and to compensate Contractor fully thereto. Contractor hereby agrees to make 
no further claim for any other consequences of such change in the Works, whether 
directly or indirectly resulting there from. 

14.14 Instructions, decisions, or acts of Kahramaa to achieve compliance in the Contract, to 
correct errors, omissions, or other failure shall not constitute a Variation. 

14.15 A Variation shall not affect the rights and obligations of the Parties except as expressly 
provided in the relevant Variation. All provisions of the Contract shall govern all 
Variations. 

14.16 Should a variation order be issued according to Articles (14.1 to 14.15) and/or an 
extension of Time for Completion be Approved in accordance with Articles (14.17 to 
14.24) for any reason whatsoever, the Contractor shall extend and/or amend the 
performance bond, insurances and all items of similar nature accordingly. The 
Contractor shall pay all cost resulting from this extensions and/or amendments. No 
claim for additional payment will be allowed. 

Changes to Time and Execution Program 

14.17 If the Contractor is or will be delayed in reaching Completion, the Contractor will be 
entitled to an extension of Time for Completion for the number of days assessed by 
Kahramaa, if the Contractor satisfies Kahramaa that all the following conditions apply: 

14.17.1 The cause of the delay was beyond the control of the Contractor (including an 
act, default or omission of Kahramaa, but not including a Variation instructed 
or agreed by Kahramaa or otherwise determined) and the Contractor has not 
contributed in any way to the delay. 

14.17.2 The Contractor has taken all reasonable steps to avoid and minimise the delay 
and its effects. 

14.17.3 The Contractor has given to Kahramaa each of the notices required under 
Articles 14.10 and 14.18. 

14.17.4 The delay occurred to an activity or activities on a critical path of the then 
current Execution Program, and Kahramaa Approve such delay. 

14.18 The Contractor must give Kahramaa notice of the delay, its cause, relevant facts, and its 
expected impact, as soon as practicable after the delay commenced. 

14.19 Within fourteen (14) days of commencement of the delay, the Contractor must give 
Kahramaa notice of the extension of time claimed, stating how the Contractor has been 
or will be delayed in reaching Completion, by specific reference to an activity or 
activities on the then current critical path or paths of the Execution Program and other 
information sufficient for Kahramaa to assess the claim.  If the delay continues for more 
than fourteen (14) days, the Contractor must give a further notice every fourteen (14)  
days thereafter, until after the delay ends, if the Contractor wishes to claim a further 
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extension of time, together with further information of the kind required by this Article 
14.18. 

14.20 An extension of time is only given for delays occurring on days on which the Contractor 
usually carries out work for the Contract. 

14.21 If  more than one event cause delays in reaching Completion and the cause of at least 
one of those events, but not all of them, is a cause of delay which would not entitle the 
Contractor to an extension of time  in accordance Article 14.17, then, to the extent of the 
concurrency,  the Contractor will not be entitled to an extension of time. 

14.22 Kahramaa may in its absolute discretion for the benefit of Kahramaa extend the Time for 
Completion at any time and for any reason, whether or not the Contractor has Claimed 
an extension of time.  The Contractor is not entitled to an extension of Time for 
Completion under this Article 14 unless Kahramaa exercises its discretion to extend the 
Time for Completion. 

14.23 This Article 14 is subject to the provisions of any other Article in the Contract which 
entitles the Contractor to an extension of Time for Completion. 

14.24 An extension of time according to this Article 14 or any modification or alteration to the 
Execution Programs deliverables of the Contract shall be made only by a Variation 
Approved by Kahramaa. 

Article 15: Representatives 

15.1 Each Party has nominated its Representative for this Contract. The name and contact 
address of Kahramaa Representative is set forth in Appendix D and the name and 
contact address of Contractor Representative is set forth in Appendix E. The 
Representatives shall have the duties, rights and obligations outlined as follows: 

15.1.1 The Representative of a Party shall issue all information, instructions, and 
decisions by that Party. All information, instructions, and decisions from the 
Representative of a Party shall commit that Party. 

15.1.2  The Representative of a Party may delegate in Writing, any of its 
responsibilities to a nominated deputy or deputies. The terms of such 
delegation shall be subject to prior written notification to the other Party. 
Information, instructions, and decisions from such a nominated deputy shall 
be as if from the Representative of a Party. 

15.1.3 All information, instructions, and decisions by a Party to the other Party 
shall be effective only if such information, instructions, and decisions have 
been addressed to the receiving Party's Representative or nominated deputy 
as the case may be. 

15.2 Contractor shall not change Contractor Representative without the prior written 
Approval of Kahramaa. 

15.3 Kahramaa shall have the right to change its Representative or its Representative's 
deputies at any time at its sole discretion and shall notify Contractor accordingly. 
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Article 16: Assignment and Subcontracting  

16.1 Contractor shall not assign the Contract nor any part of it nor any benefit or interest 
in or under it without the prior written agreement of Kahramaa, which will only be 
given in exceptional circumstances and shall; notwithstanding the foregoing, be in 
the absolute discretion of Kahramaa. 

16.2 Contractor shall not subcontract the whole of the Works. Contractor shall not          
subcontract any part of the Works without the prior Approval of Kahramaa in 
Writing. Contractor shall ensure that the rights of Kahramaa and the requirements in 
the Contract regarding Subcontractors are effectively provided for in any 
Subcontract. In proposing a Subcontractor as provided in Article 16.3, Contractor 
shall ensure that such proposal is not detrimental to the interests of Kahramaa. 

16.3 Where a Subcontract is provided for in the Contract or where Contractor wishes to 
enter into a Subcontract, then before Contractor enters into any such Subcontract, 
Kahramaa shall be given an adequate opportunity for review and Approval of the 
form of the Subcontract, the choice of the Subcontractor, the part of the Works which 
shall be covered under the Subcontract, any other details Kahramaa shall request or 
specify. 

16.4 Contractor shall obtain from all Subcontractors and cause to be extended to 
Kahramaa the best possible prices, lawful discounts, representations, warranties and 
guarantees with respect to any services or supplies furnished by such Subcontractors. 
All representations, warranties, and guarantees shall be subject to Approval of 
Kahramaa and shall be so written as to survive all Kahramaa and Contractor 
inspections, tests and Approvals. Contractor shall be responsible for enforcing the 
representations, warranties, and guarantees specified herein, at no cost to Kahramaa. 
If a Subcontractor has undertaken towards Contractor any continuing obligation 
extending for a period exceeding that of the Warranty Period under the Contract, 
Contractor shall, prior to the end of the Warranty Period, notify Kahramaa of the 
continuing obligation and shall assign to Kahramaa the benefit of that obligation for 
its remaining duration unless otherwise directed by Kahramaa. 

16.5 No Subcontract shall bind or purport to bind Kahramaa and each Subcontract shall 
provide for its immediate termination in the event of termination of all or a relevant 
part of the Works, or suspension in the event of suspension of all or a relevant part of 
the Works. 

16.6 Contractor shall be responsible for all work, acts, omissions, and defaults of any 
Subcontractor as fully as if they were the work, acts, omissions, or defaults of 
Contractor. 

16.7 Contractor shall not be entitled to any remuneration, commission, discounts or any 
other form of allowance on any Subcontracts unless provided for specifically under 
the provisions of the Contract except insofar as such allowance has already been 
identified within the Contract Price. 

16.8 Subject to the provisions of this Articles 16, the Contractor is solely responsible for all 
Subcontractors and for their acts and omissions, and for the termination of any 
Subcontract and replacement of any Subcontractor. The Contractor must procure at 
the time of entering into each Subcontract and other Contracts, the consent in Writing 
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of all of its Subcontractors, suppliers and Consultants to the novation. Kahramaa may 
at any time make payments and may deduct, withhold or set-off any amounts to be 
paid under the novated Contracts from amounts otherwise payable to the Contractor 
or from any guarantees given on the Contractor’s behalf. 

Article 17: Force Majeure 

17.1 A delay, partial failure or total failure of performance of either Party hereto shall not 
constitute default, suspension or termination hereunder or serve to give rise to any claim 
for damages if and to the extent such delay or failure is caused by any force majeure 
occurrence which demonstrably could not have been reasonably foreseen before the 
Effective Date of Contract and which is demonstrably beyond the reasonable control of the 
Party affected, and could not have been avoided by use of due care, provided that; 

17.1.1 such occurrence materially and directly impairs the ability of the affected 
Party to perform 

17.1.2 the affected Party gives seven (7) days written notice to the other Party of 
the circumstances constituting the occurrence and of the obligation or 
performance which is thereby delayed or prevented, and; 

17.1.3 such occurrences fall within one or more of the following categories;  

17.1.3.1 Expropriation, confiscation, requisitioning or commandeering by 
or compliance with any oral or written order, directive or request 
of any governmental authority or person purporting to act 
therefore or under such authority 

17.1.3.2 War (whether declared or not), act of foreign enemy, hostilities, 
acts of terrorism, rebellion, or public disorder; 

17.1.3.3 Ionizing, radiation or contamination by radioactivity; 

17.1.3.4 Explosions, fires, floods, earthquakes, or other natural calamities; 

17.1.3.5 Maritime disaster. 

17.2 If within a reasonable time after a force majeure occurrence which caused Contractor to 
suspend or delay performance of the Works, Contractor has failed to take such action as 
Contractor could lawfully initiate to remove or relieve either the force majeure occurrence 
or its direct or indirect effects, Kahramaa may, in its sole discretion and after written notice 
to Contractor, initiate such measures, including but not limited to, the hiring of third 
Parties, as are designed to remove or relieve such force majeure occurrence or its direct or 
indirect effects; and Kahramaa may thereafter require Contractor to resume full or partial 
performance of the Works. Alternatively, Kahramaa, at its sole discretion, may decide to 
terminate this Contract in accordance with the terms of Article 19. 

17.3 The Completion Date of this Contract shall be extended for a period equal to the period of 
suspension due to the force majeure. However, additional Time for completion of the 
Works may be different from the period of suspension if certain consequences resulting 
from the force majeure event necessitate such difference. 

17.4 If the Contractor is rendered permanently unable, wholly or in part, by reason of force 
majeure, to perform his obligations and meet his responsibilities under the Contract, 
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Kahramaa shall have the right to terminate the Contract on the same terms and conditions 
as provided for in Article 19 of this General Conditions of Contract. 

17.5 For the purpose of this Article 17, Kahramaa may consider the Contractor permanently 
unable to perform the Works in case of any suspension period of more than ninety (90) 
days. 

17.6 Any force majeure delay as defined herein shall be considered an excusable delay, and 
neither Party shall be entitled to compensation, beyond the provisions of this Contract, as a 
result thereof. 

Article 18: Suspension 

18.1 Kahramaa may instruct the Contractor to suspend progress of the Works, Milestone or 
Temporary Work, and the Contractor must comply. 

18.2 The Contractor must resume carrying out the Works, Milestone or Temporary Works when 
instructed to by Kahramaa. 

18.3 KAHRAMAA will compensate Contractor for additional costs (if any) incurred during the 
suspension period or any extension of Time for Completion, or both, directly attributed to 
suspension unless such suspension is: 

18.3.1 due to fault on the part of Contractor, or 

18.3.2 necessary for the safety of work, or 

18.3.3 necessary for the proper execution of the work, or 

18.3.4 reason of weather conditions affecting the work. 

18.4 Subject to Article 18.3, and in case the need for the suspension arises solely from 
Kahrama’s own act or omission, then the Contractor will be entitled to: 

18.4.1 any extension of time granted under Article 14; and 

18.4.2 (as an addition to the Contract Price) its reasonable, direct Site and off-Site costs of 
the suspension, unavoidably incurred, having taken all reasonable steps to minimise 
the costs. 

18.5 The Contractor shall not be entitled to recover any cost related to suspension unless it gives 
notice in Writing of its intention to claim to Kahramaa within fourteen (14) days from the 
date of issuance of such suspension Order. 

18.6 The suspension under  Article18.4 may continue for a period of up to ninety (90) days after 
the starting date of suspension and during such period Kahramaa, in Writing, may request 
Contractor to resume performance of the Works. If at the end of said ninety (90) day 
period Kahramaa has not required a resumption of the Works, that portion of the Works 
which has been suspended shall be deemed terminated as of the date of suspension 
pursuant to the provisions of Article 19 unless Kahramaa and Contractor have agreed in 
Writing to a further extension of the suspension period. 

18.7 The Contractor has no remedies other that presented under this Article 18 in connection 
with the suspension. 

18.8 During the suspension period, Contractor shall be responsible for safeguarding and 
protecting the Works and the Site. 
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Article 19: Termination 

Termination for Contractor’s Default or Insolvency 

19.1 Kahramaa may terminate the Contractor’s employment under the Contract or terminate 
any part of th Works as set out in this Article 19 due to Contractor’s default or 
Contractor’s Insolvency or persuant to the the provision of Article 32 "Conflict of Interest 
and Business Ethics". This includes but not limited to the following cases:   

19.1.1 The Contractor fails substantially from fulfilling its contractual obligations. 

19.1.2 The Contractor does not comply within a reasonable time with the notice 
given by Kahramaa, whereby the Contractor is requested to remedy every 
negligence or failure to perform its contractual obligations which seriously 
affects the proper execution of the Contract within the deadlines prescribed. 

19.1.3 The Contractor refuses or neglects to carry out Variations issued by 
Kahramaa in accorance with the provisions of the Contract.  

19.1.4 The Contractor assigns the Contract or subcontracts a part thereof or replaces 
subcontractors without the authorization of Kahramaa. 

19.1.5 The Contractor has been guilty of grave professional misconduct. 

19.1.6 The Contractor undergoes organisational modifications involving a change of 
its legal form or of its nature, unless such modification has been recorded in 
an addendum to the Contract.  

19.1.7 It is found that the Contractor employs or is exploiting any person or 
employee in violation of Qatari Labour Law.  

19.1.8 Any other legal disability hindering execution of the Contract.  

19.1.9 The Contractor becomes bankrupt, Insolvent, or is being wound up, is having 
its affairs administered by the Courts, enters into an arrangement with 
creditors, has suspended business activities, is the subject of proceedings 
concerning similar matters, or is in any analogous situation arising from a 
similar procedure provided for by the national legislation and/or regulations. 

 

19.2 In the case of Contractor’s default (Articles19.1.1 to 19.1.8), Kahramaa will first give 
notice to the Contractor that it has seven (7) days after the notice is given to the Contractor 
to remedy the Contractor’s Default. 

19.3 If the Contractor fails to give Kahramaa before the expiry of seven (7) days period as 
in Article 19.2 a written notice containing clear evidence that it has remedied a 
Contractor’s default, or fails to propose steps reasonably acceptable by Kahramaa to 
remedy the Contractor’s Default, Kahramaa may give the Contractor a notice 
terminating its employment under the Contract. 

19.4 In the case of conflict of interest under the provision of Article 32 "Conflict of Interest 
and Business Ethics" Kahramaa may give the Contractor a written notice terminating 
its employment under the Contract without need for issuance of a notice of default. 
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19.5 In the case of Contractor's Insolvency (Article 19.1.9), Kahramaa may give the 
Contractor a notice terminating its employment under the Contract without need for 
issuance of a notice of default. 

19.6 In the event of Kahramaa giving Contractor  a written notice of termination of the 
Contract or all or any part of the Works such notice shall become effective on the date 
specified therein (or in the absence of any specified date at the date of receipt of the 
notice by Contractor).  

19.7 If Kahramaa terminates the Contractor’s employment for the Contract or all or any part 
of the Works under this Articles 19.7, it may at its sole discretion, employ others to 
complete the Works and all the following will then apply  

19.7.1 The Contractor must cease performance of the Works or such part thereof as 
may be specified in the notice of termination. 

19.7.2 The Contractor must leave the Site as soon as reasonably practicable and 
remove all Temporary Work and materials it has brought onto the Site, but 
must leave any Temporary Work and materials required and notified by 
Kahramaa to have the Works completed. 

19.7.3 The Contractor must remove all Contractor's Personnel, Contractor's 
Equipment, and materials, other than that required under Article 19.7.2, of 
Contractor from the immediate area in which the Works is being performed 
unless otherwise instructed by Kahramaa. 

19.7.4 The Contractor must allow Kahramaa or its nominee full right of access to 
the Site to remove and/or take over the Works or the relevant part of the 
Works so far completed together with all materials and equipment and,  to 
take over all relevant Contractor's and Subcontractor's materials and 
equipment, including marine craft.  

19.7.5 Within fourteen (14) days from the date of termination, the Contractor shall 
deliver to Kahramaa all originals, copies and reproductions of all Drawings, 
Specifications, requisitions, calculations, program listings, erection plans, 
Schedules, software, Technical Information and all other data or documents 
prepared by Contractor or any of its Subcontractors. 

19.7.6 The Contractor must assign to Kahramaa or its nominee the Contractor’s 
rights and benefits in all its Contracts concerning the Works, warranties and 
unconditional undertakings, bank guarantees, insurance bonds, other 
security of a similar nature or purpose and retention held by the Contractor, 
with effect from the date of termination of its employment under the 
Contract. 

19.7.7 The Contractor must consent to a novation to Kahramaa or of all 
Subcontracts and its other Contracts concerning the Works, as required by 
Kahramaa. 

19.7.8 The Contractor must do everything and sign all documents necessary to give 
effect to this Article 19, and it irrevocably appoints Kahramaa as its attorney 
to do this in its name if it fails to do so. 
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19.7.9 If, on Completion, the cost to Kahramaa of completing the Works exceeds 
the amount that would have been paid to the Contractor to complete them, 
taking into account any payments made by kahramaa to the Contractor, then 
the difference will be a debt due by the Contractor to Kahramaa. 

19.7.10 Subject to the provision of Article 19.7, Contractor shall be entitled to 
payment only for that portion of the Works satisfactorily completed in 
accordance with the Contract. Any overpayment that has been made to 
Contractor shall be recoverable from Contractor. 

19.7.11 Kahramaa may make provisional assessments of the amounts payable to 
Kahramaa under Article 19.7.10 and may demand them under the garantees. 

Termination for Kahramaa's Convenience 

19.8 Kahramaa may terminate the Contract, by giving notice with effect from the date 
stated in the notice, for its convenience and without the need to give reasons. 

19.9 The Contractor must comply with any instructions of Kahramaa to stop work. 

19.10 The Contractor must leave the Site by the date stated in the termination notice and 
remove all Temporary Works it has brought onto the Site for constructing the Works, 
except for those items identified in the termination notice as to be retained on the Site. 

19.11 After termination under Article 19.8, subject to its rights under the Contract, including 
Article 12.17, Kahramaa will pay the Contractor; 

19.11.1 the value completed for all works carried out as determined under to the date 
the termination notice takes effect, after taking into account previous payments, 
and any deductions and or retentions. 

19.11.2 the cost or a breakdown cost of materials reasonably ordered by the Contractor 
for the Works which it is legally liable to accept, but only if on payment these 
unfixed materials become the property of Kahramaa, free of any claim on 
property. 

19.11.3 payments shall be limited to the amount calculated in accordance with 
Appendix B. 

19.11.4 the reasonable, direct costs of removal of the Temporary Work and other things 
from the Site incurred by the Contractor, but only if the Contractor complies 
with a strict duty to mitigate costs. 

19.12 Kahramaa will return the bank guarantees, subject to its rights under the Contract. 

19.13 The payments referred to in Article 19.11 are full compensation for termination under 
this Article 19.8, and the Contractor has no claim for damages or other entitlement 
whether under the Contract or otherwise. 

19.14 The Contractor must, wherever possible, include in all Subcontracts and other 
Contracts an equivalent provision to this Article 19. 

19.15 The foregoing provisions of this Article 19 are without prejudice to any other rights of 
and remedies to Kahramaa under the Contract or the Qatari law. 
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Termination for Kahramaa’s default 

19.16 If Kahramaa fails to pay the Contractor any amount in accordance with the Contract 
which is not in Dispute, then the Contractor may give notice requiring Kahramaa to 
remedy the default. 

19.17 If Kahramaa fails to remedy the default within ninty (90) days of receipt of notice the 
Contractor may issue a notice terminating the Contract and Articles 19.9 to 19.10 will 
then apply and Kahramaa will pay the Contractor the applicable amounts referred to in 
Article 19.11 as its sole remedy and in full compensation for Kahramaa’s breach. 

19.18 The Contractor has no other right to terminate the Contract. 

Article 20: Liabilities and Indemnities 

20.1 Until and including the Actual Completion Date of the whole of the Works, 
Contractor shall be liable for and shall indemnify Kahramaa against any loss or 
damage to: 

a. the Works and the Temporary Works; and 

b. the Site and anything brought onto the Site for the purposes of the Contract, from 
the date Contractor is given possession of the Site (or the relevant part of the Site) 
arising out of carrying out work for or in connection with the Contract or any 
issed variation. 

20.2 After the Actual Completion Date of the Works, Contractor shall be liable for and 
shall indemnify Kahramaa against loss or damage arising directly out of the  
performance of the Contract or any Variation, making good any defects during the 
Warranty Period, and removing Contractor's Equipment from the Site. 

20.3 Contractor shall indemnify, defend, and hold harmless Kahramaa and its directors, 
officers and employees against from all claims, damages, costs (including legal 
costs), expenses, and liabilities in relation to damage to property or personal injury or 
death arising directly out of from the performance of the Contract. 

20.4 Contractor shall be liable for, and shall defend, indemnify and hold Kahramaa 
harmless from and against, all liabilities, damages, losses, expenses and claims 
arising out of claims for environmental loss damage or contamination arising directly 
from the Design and/or execution of the Works or the Temporary Works. 

20.5 Intellectual property rights Contractor shall indemnify, defend and hold harmless 
Kahramaa its directors, officers and employees from all claims, damages, costs 
(including legal costs), expenses and liabilities arising from any claim or legal action 
for unauthorized disclosure or use of any intellectual property rights, trade secrets 
patent, copyright or trademark infringement arising from Contractor’s performance 
under this Contract provided that if a claim or legal action for such disclosure, use 
and/or infringement is asserted against KAHRAMAA; (i) Contractor is notified by 
Kahramaa in Writing within a reasonable time of such claim or legal action; and (ii) 
Kahramaa  shall not settle such claim or legal action without first having obtained 
Contractor’s consent in Writing; 

i. In the event such claim or legal action against Kahramaa, Contractor shall, 
at its election and in the absence of a waiver of this indemnity by Kahramaa, 
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have sole charge and direction thereof in Kahramaa’s behalf so long as 
Contractor diligently prosecutes defense of said suit. 

ii.  In the event Contractor has charge of a suit brought against Kahramaa by a 
third party, Kahramaa shall render such assistance as Contractor may 
reasonably require in the defense of such suit and shall have the right to be 
represented therein by counsel of its own choice and at its own expense. 

iii.  In the event Kahramaa is enjoined from Completion of the Works or any 
part thereof, or from the use, operation or enjoyment of the Works or any 
part thereof as a result of such claim or legal action, Contractor shall 
promptly arrange to have such injunction removed. 

20.6 Except to the extent of any liquidated damages provided for in the Contract, and the 
liability under Article 10.7, neither Kahramaa nor Contractor shall be liable one to the 
other for indirect or consequential loss or damage including, but not limited to loss of 
revenue, profit or anticipated profit howsoever arising and whether or not due in whole 
or in part to the negligence of either Party. 

20.7 The Contractor's total liability under or in connection with this contract (other than 
under sub-Articles (20.3, 20.4, and 20.5 and under Article 24) for losses, claims or 
damages in aggregate (including damages caused by breach of Contract, tort, gross 
negligence or statutory duty) shall not exceed the Contract Price. This Article 20.7 
shall not limit liability of the Contractor in any fraud, deliberate default, or reckless 
misconduct by the Contractor.    

Article 21: Insurance 

21.1 Before starting any work for or in connection with the Contract, the Contractor must 
arrange and have in place insurance (irrespective of whether it has then been invoiced 
by or on behalf of the insurer for the cost of the insurance premiums) for the 
minimum amounts specified in Appendix C and pay all premiums therein. 

21.2 The Contractor must obtain the written Approval of Kahramaa for all insurers and for 
the terms and conditions of the policies and shall forward copies of the Approved 
policies to Kahramaa as follows; 

21.2.1 the original policy of Contractor’s all Risks Insurance. 
21.2.2 Copies of  all the other policies as detailed in Appendix C 

21.3 The Contractor must ensure that each policy required to be effected and maintained 
under the Contract or  under Subcontracts is in effect for the Contract Period. 

21.4 The policies referred to in Appendix C must be in the name of the Contractor with 
Kahramaa as an additional named insured and must cover the Contractor, Kahramaa, 
Kahramaa’s Representatives and all Subcontractors, Suppliers and Consultants 
employed from time to time for or in relation to the Contract and the Works for their 
respective rights and interests and cover their liabilities to third parties. 

21.5 The policies must include a cross-liability Article in which the insurer agrees to 
waive all rights of subrogation or action against any of the persons covered and for 
the purpose of which the insurer accepts the term ‘insured’ as applying to each of the 
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persons covered as if a separate policy of insurance had been issued to each of them 
(subject always to the overall sum insured not being increased as a result). 

21.6 The Contractor must: 

21.6.1 ensure that in respect of each insurance required to be effected or taken out as 
required by Appendix C by the Contractor or any Subcontractor, Supplier or 
Consultant, it: 

21.6.1.1.1 does not do anything which prejudices any insurance; 
21.6.1.1.2 if necessary, rectifies anything which might prejudice any insurance; 
21.6.1.1.3 reinstates an insurance policy if it lapses; 
21.6.1.1.4 does not cancel, vary or allow an insurance policy to lapse without 

the prior written consent of Kahramaa; 
21.6.1.1.5 immediately notifies Kahramaa of any event which may result in an 

insurance policy lapsing or being cancelled; and 
21.6.1.1.6 gives full, true and particular information to the insurer of all matters 

and things the non-disclosure of which might in any way prejudice or 
affect any such policy or the payment of all or any benefits under the 
insurance; 

21.6.2 ensure that any insurance required to provide coverage to Subcontractors 
acknowledges that the same coverage applies to Suppliers and Consultants. 

Any deficiencies in the coverage or policy limits of such Subcontractor's 
insurance coverage shall be the responsibility of Contractor; 

21.6.3 ensure that any non-disclosure by one insured does not prejudice the right of 
any other insured to claim on the policy; and 

21.6.4 ensure that a notice to the insurer by one insured will be deemed to be notice 
by all insured parties. 

21.6.5 The policies must be effected before Effective Date of Contract and must be 
maintained until the issueance of the  Final Completion Certificate by 
Kahramaa. 

21.7 Before the Contractor starts any work for or in connection with the Contract and 
whenever requested in Writing by Kahramaa, the Contractor must supply proof that 
all insurance policies required under the Contract and under Subcontracts and 
Consultant agreements are current. 

21.8 Kahramaa need not make any payment under the Contract to the Contractor unless 
the Contractor has complied with and continues to comply with Article 21.7. 

21.9 If the Contractor fails to comply with Appendix C, Kahramaa may effect and 
maintain that insurance and pay the necessary premiums. In such case Kahramaa may 
recover from any monies due or become due to the Contractor the cost of the 
premiums and Kahramaa’s reasonable costs of effecting and maintaining the 
insurance. 

21.10 The Contractor must, as soon as practicable, inform Kahramaa in Writing of the 
occurrence of an event that may give rise to a claim under a policy of insurance 
effected as required by the Contract and must ensure that Kahramaa is kept fully 
informed of subsequent action and developments concerning the claim.  The 
Contractor must take such steps as are necessary or appropriate to ensure that a 
Subcontractor, Supplier or Consultant (as applicable) will, in respect to an event or 
claim of a like nature arising out of or relating to the operations or responsibilities of 
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the Subcontractor, Supplier or Consultant (as applicable), take in relation to 
Kahramaa similar action to that which the Contractor is required to take under this 
Article 21.10. 

21.11 If there is a claim for significant damage or destruction under the Works policy of 
insurance (as determined by Kahramaa, acting reasonably): 

21.11.1 all settlement amounts must be paid by the insurer directly  to Kahramaa; 

21.11.2 Kahramaa may decide to have the Works reinstated, or may decide not to 
proceed with the Works, without creating any default by Kahramaa under 
the Contract; and 

21.11.3 the Contractor must reinstate the Works if instructed to by Kahramaa and 
except as otherwise provided in the Contract may only make a Claim for 
payment for reinstatement of the Works up to the amount of any insurance 
settlement. 

21.12 The requirements for insurance to be effected and maintained do not affect or limit the 
Contractor’s liabilities or other obligations under the Contract. 

Article 22: Taxes and Government Charges  
 

22.1 Contractor is deemed to include all taxes of every nature, custom duties, dues, levies, 
excise duties, fees and charges assessed against it in connection with the Works in its 
Contract Price and agrees to protect, indemnify, and hold Kahramaa harmless from any 
and all claims or liability for taxes, dues, fees and charges assessed or levied by the 
Government of the State of Qatar or any foreign government against Contractor. 

22.2 Contractor shall give prompt notice to Kahramaa on all matters pertaining to non-payment, 
payment under protest, or claim for immunity or exemption from any taxes or duties. 

22.3 Kahramaa shall have the right to withhold from any payment due to Contractor such 
amount of money as may be required to be withheld by the Qatari authorities. 

Article 23: Confidentiality and Secrecy 

23.1 As used herein, the term Confidential Information means this Contract and all information, 
including Technical Information, that Contractor, directly or indirectly, acquires from 
Kahramaa or from the performance of the Works or any other information concerning the 
technical and business activities and know-how of Kahramaa except information falling 
into any of the following categories: 

23.1.1 Information, which, prior to the time of disclosure or acquisition hereunder, is in the 
public domain; 

23.1.2 Information which, after disclosure or acquisition hereunder, enters the public 
domain, except where such entry is the result of Contractor's breach of this 
Contract; 

23.1.3 Information, other than that obtained from third parties, which, prior to disclosure 
or acquisition hereunder, was already lawfully in Contractor's possession either 
without limitation on disclosure to others or which subsequently becomes free of 
such limitation; 
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23.1.4 Information obtained by Contractor from a third party who is lawfully in possession 
of such information and not subject to a contractual or fiduciary relationship with 
Kahramaa with respect to said information. Contractor may use and disclose such 
information in accordance with the terms under which it was provided by such third 
party.  

23.2 Confidential Information shall not be deemed to be within the categories specified in 
Articles 23.1.1 through 23.1.4 merely because such information is embraced by more 
general information lawfully in the public domain or in Contractor's possession. In 
addition, any combination of features shall not be deemed to be within the foregoing 
categories merely because individual features are in the public domain or in Contractor's 
possession but only if the combination itself and its principle of operation are lawfully in 
the public domain or in Contractor's possession. 

23.3 Contractor represents that it has a policy and procedure designed to protect trade secret 
rights of its own proprietary information including notices to its employees to prevent 
unauthorized publication and disclosure of such information. Contractor agrees that 
Confidential Information shall be subject to such policy and procedure. In addition, 
Contractor agrees that it shall not disclose any confidential information to any third party 
or use Confidential Information other than on Kahramaa’s behalf    except as Kahramaa 
may otherwise authorize in Writing. If disclosure to a third party is so authorized, 
Contractor shall enter into a confidentiality agreement with said party containing the same 
terms and conditions with respect to use or disclosure of Confidential Information as this 
Article 23 contains. 

23.4 Contractor also agrees to safeguard all documents containing Confidential Information, 
which Kahramaa may supply to Contractor hereunder, and all other documents containing 
Confidential Information whether prepared by Contractor or another. Contractor may make 
copies of such documents only to the extent necessary for the performance of the Works. 
Contractor shall prevent access to all such documents by third parties. On Completion of 
the Works, Contractor agrees to return to Kahramaa all such documents containing 
Confidential Information and to destroy all copies thereof. However, should Contractor 
desire to retain certain documents and should it receive Kahramaa’s Approval in Writing 
therefore, Contractor shall continue to treat said documents in accordance with the terms of 
this Article 23. 

23.5 Contractor also agrees to enter into confidentiality agreements with third parties upon 
Kahramaa’s request and to keep in force confidentiality agreements concerning third 
parties' proprietary information, which agreements shall permit Contractor to use such 
parties' proprietary information in the Works. 

23.6 It is not Kahramaa’s desire to be afforded access to confidential information of Contractor, 
any Subcontractor or any other third party therefore, it is agreed that any information which 
Contractor supplies or arranges to have supplied to Kahramaa shall not be subject to any 
obligation of confidence (notices on Drawings, proposals, graphs, tables, Specifications 
and the like to the contrary notwithstanding); and Kahramaa shall not be liable for any use 
or disclosure of such information and Contractor shall release, protect, indemnify, defend 
and hold Kahramaa harmless against any liability arising from such use or disclosure. 
Contractor also warrants that it will not disclose to Kahramaa any information that is 
subject to an obligation of secrecy or confidentiality to any third person(s). 
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Article 24: Inventions and Licenses 

24.1 Contractor agrees to disclose promptly to Kahramaa all inventions which it, its personnel, 
or its Subcontractors may conceive or first reduce to practice wholly or in part based on or 
derived from Confidential Information as defined in Article 23 or conceived or first 
reduced to practice during the course of the Works.  All rights, title, and interest in and to 
such inventions shall belong to Kahramaa or its designee. Contractor agrees to execute or 
have executed all documents and to perform or have performed all lawful acts which 
Kahramaa may deem desirable or necessary to perfect its or its Designee's title thereto and 
to obtain and maintain patent coverage thereon throughout the world. Contractor may 
request Kahramaa to reimburse Contractor for costs and expenses incurred in connection 
therewith which in Kahramaa’s opinion are considered reasonable. 

24.2 Contractor further agrees to grant and hereby grants to Kahramaa an irrevocable, royalty-
free, non-exclusive license, under all patents now or hereafter owned or controlled by 
Contractor, to the extent necessary for the manufacture, construction, operation, 
maintenance, repair or alteration of any Plant, unit or component designed or specified by 
Contractor under this Contract. 

24.3 Contractor shall obtain the same rights and/or licenses with respect to inventions and/or 
patents as stated in Articles 24.1 and 24.2 from any Subcontractor used by Contractor 
pursuant to the Works.  

Article 25: Title and Liens 

25.1 Title to, access to and inspection of, copyright in, the right to possession of and free right 
of use of all reports Drawings, Specifications, calculations, computer software (including 
computer aided Design models), other documents or materials and all other things created 
under or arising out of the Contract shall vest in Kahramaa immediately upon the Effective 
Date of Contract or creation of the Article or document or item as applicable. 

25.2 " Software"  shall for the purpose of this Article 25, mean the database and all the machine 
codes, binaries, object codes and/or source codes, whether in a machine or human readable 
form and all improvements, modifications or updates thereof, flow charts, logic diagrams, 
passwords and output tapes.  Contractor shall upon date of Taking Over Certificate provide 
Kahramaa with a satisfactory, complete, and up to date copy of the software and all other 
information necessary to ensure that Kahramaa can continue to satisfactorily use the 
software so provided by Contractor.  Kahramaa reserves the right to verify and validate any 
information contained in the software within the Warranty Period.  Contractor shall, at 
Contractor’s expense, remedy any defects or inadequacies discovered and notified by 
Kahramaa to Contractor during the said Warranty Period and such defects or inadequacies 
shall be remedied within fourteen (14) days of receipt of such notification. 

25.3 All equipment, materials, and supplies provided by Contractor or any Subcontractor for 
incorporation into the Plant shall become the property of Kahramaa upon delivery to the 
Site or payment by Kahramaa whichever is the earlier.  The property in any equipment, 
materials and supplies provided by Contractor or any Subcontractor, which are not in 
accordance with the Technical Specifications and the Drawings, and which are rejected by 
Kahramaa shall re-vest immediately in Contractor or Subcontractor as applicable.  All 
equipment, materials and supplies so provided by Contractor or Subcontractor for which no 
payment has been made by Kahramaa (other than amounts properly withheld by Kahramaa) 
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and which are not incorporated into the Plant shall continue to be the property of 
Contractor or the Subcontractor at the Actual Completion Date or such earlier date as may 
be Approved. 

25.4 The Plant shall be and remain the sole property of Kahramaa. 

25.5 Contractor agrees that it will not claim any lien or charge on the Works or any property of 
Kahramaa in the possession of Contractor or at the Site.   

25.6 If at any time there shall be evidence of any lien, attachment, charge or claim to which, if 
established, the property of Kahramaa might be subjected and which is made against 
Contractor, Kahramaa shall have the right to retain out of any payment to be made under 
the Contract an amount sufficient to indemnify Kahramaa completely against such lien, 
attachment, charge or claim. Should there prove to be any lien, attachment, charge or claim 
upon the property of Kahramaa after all payments hereunder have been made, Contractor 
agrees to refund to Kahramaa the costs incurred by Kahramaa in discharging any such lien, 
attachment, charge or claim imposed on the property of Kahramaa in consequence of the 
default of Contractor.   Contractor shall immediately notify Kahramaa of any possible lien, 
attachment, charge, or claim, which may affect the Works or any part thereof. 

25.7 Without prejudice to the provisions of this Article 25, Contractor shall protect, indemnify, 
defend, and hold harmless Kahramaa from and against all liens, attachments, charges, or 
claims by the Subcontractors or persons alleging to be Subcontractors in connection with 
or arising out of the Contract. Kahramaa shall have the right to withhold the amount of any 
such lien, attachment, charge or claim from any payment to Contractor under the Contract 
until removal of such claim by the Subcontractors or persons alleging to be Subcontractors.  
If such liens, attachments, charges or claims fall inside the scope of the insurance of 
Contractor, it shall remain the responsibility of Contractor to furnish Kahramaa with 
satisfactory written certification from the insurer of Contractor that any such lien, 
attachment, charge or claim is covered by the insurance of Contractor before Kahramaa 
shall release any money withheld hereunder.    

Article 26: Accounting Records and Audit Rights  

26.1 For any Works performed Contractor and its Subcontractors shall keep accurate accounts 
and time records showing all costs and charges incurred in accordance with internationally 
accepted accounting principles and practices. Kahramaa or its authorized Representatives 
or agents shall have the right to examine, during business hours, all books, records, 
accounts, correspondence, instructions, Specifications, plans, Drawings, receipts, and 
memoranda of the Contractor and its Subcontractors. In so far as they are pertinent to this 
Contract.  Such right shall not extend to the audit of the makeup of any fixed rates, prices, 
or percentage charges.  Contractor shall be responsible for ensuring that all of its and its 
Subcontractors’ documentation for such reimbursable costs is preserved and made 
available at any time for audit, without any additional compensation therefore, up to three 
(3) years from the Actual Completion Date.  Kahramaa shall have the right to photocopy or 
otherwise reproduce, at its own cost, any such books, records, accounts, correspondence, 
instructions, Specifications, plans, Drawings, receipts, and memoranda of the Contractor 
and its Subcontractors. 

26.2 Kahramaa shall have full audit rights for all documentation in case of early termination of 
this Contract or any substantial portion thereof or where Contractor submits a claim, 
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demand or proceeding against Kahramaa arising out of or related to Kahramaa's 
performance of the terms and conditions of this Contract. 

26.3 If an audit indicates errors or anomalies in Contractor's invoices, Contractor shall make 
appropriate invoice adjustments or promptly refund overpayments. 

Article 27: Severability 

27.1 The invalidity or unenforceability of any portion or provision of this Contract shall in no 
way affect the validity or enforceability of any other portion or provision hereof. Any 
invalid or unenforceable portion or provision shall be deemed severed from this Contract 
and the balance of the Contract shall be construed and enforced as if the Contract did not 
contain such invalid or unenforceable portion or provision. 

Article 28: Laws and Regulations 

28.1 This Contract shall be exclusively governed by and construed and enforced in accordance 
with the laws of the State of Qatar. 

28.2 Contractor shall abide by and comply, and secure compliance by its Subcontractors, with 
all applicable laws, rules, and regulations of any governmental or regulatory body having 
jurisdiction over the Works. 

28.3 Contractor shall comply and secure compliance by its Subcontractors with all Kahramaa 
regulations, policies, and procedures related to the Works, which include, but not limited 
to, safety, security, health, and environment. 

28.4 Contractor shall ensure that Contractor's Personnel and Subcontractors employees are 
fully aware of, conversant with, and shall follow the " Contractor's Safety Rules and 
Regulations"  and " The Permit to work System - A guide for users"  and any amendments 
thereto as issued by Kahramaa and copies of which will be made available to Contractor on 
request. Contractor shall ensure that Contractor's Personnel attend any safety training 
provided or required by Kahramaa. 

28.5 Contractor shall strictly comply and shall cause its personnel to strictly comply with all 
rules, guidelines, regulations, procedures, programs, and policies of Kahramaa as set forth 
in " The Qatar General Electricity and Water Health, Safety & Environmental Conservation 
Policy" and "Kahramaa Environmental Standard"  as may be amended from time to time. 
Compliance with such guidelines and standards, copies of which are available to 
Contractor on request, shall be considered as a minimum requirement and Contractor shall 
establish additional precautions as circumstances may require. 

28.6 Contractor shall nominate one of Contractor's Personnel to be responsible for all safety, 
hygiene, health and environment related matters during the performance of the Works and 
up to and including the Actual Completion Date and shall advise Kahramaa of Contractor 
nominee. 

28.7 Contractor shall obtain all licenses, permits, temporary permits, and authorizations required 
by any applicable laws, rules, and regulations for the performance of the Works. 

28.8 All costs for compliance with all applicable laws, rules and regulations and obtaining 
authorities, Approvals, licenses, and permits for performance of the Works shall be for the 
account of Contractor. 
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28.9 All operations necessary for the performance of the Contract shall be carried on, so far as 
compliance with the requirements of the Contract permits, so as not to interfere 
unnecessarily or improperly with the convenience of the public or the access to, use and 
occupation of places or properties whether in the possession of Kahramaa Contractor, 
Subcontractors or any other person. Contractor hereby indemnifies Kahramaa against all 
claims demands, proceedings, damages, costs, charges, and expenses whatever arising in 
relation to any of the aforesaid matters in so far as Contractor is responsible for such 
interference. 

Article 29: Settlement of Disputes 
 

29.1 Kahramaa and Contractor shall in good faith and using all reasonable effort in the spirit of 
cooperation take all steps as may be necessary or desirable to settle amicably any and all 
Dispute through negotiation and other constructive discussion. 

29.2 If a Party considers that a Dispute exists it shall issue in Writing the other Party of the 
Dispute Notice. Neither Party shall have the right to raise a Dispute Notice if: 

29.2.1 ninety (90) days have elapsed after the date of discovery of the event  giving rise to 
the Dispute; or 

29.2.2 the event giving rise to the Dispute took place after the expiry of the relevant 
Warranty Period, except in the event of Latent Defects. 

29.3 If after ninety (90) days from the date of raising a Dispute Notice, any Party considers that, 
despite the good faith efforts of the Parties, the Dispute is not capable of being settled, 
then the following provisions shall apply. 

29.4 If the Dispute involves in whole or in part (i) a technical engineering issue, then the Parties 
will in good faith attempt to appoint a suitably experienced and qualified independent 
engineering firm reasonably satisfactory to both of them, or (ii) a financial issue, then the 
Parties will in good faith attempt to appoint an independent financial advisor reasonably 
satisfactory to both of them or (iii) an insurance issue, then the Parties will in good faith 
attempt to appoint an independent insurance broker or advisor reasonably satisfactory to 
both of them, in each case to act as an expert in relation to such Dispute and to render a 
final and binding determination in respect thereof (save in the event of any manifest error). 
The Parties shall each ensure that any expert appointed hereunder shall agree to be bound 
by the provisions of this Article 29.4. The Parties shall share the cost of the expert. 

29.5 Arbitration. 

29.5.1 If the Dispute involves any type of issue not otherwise addressed in Article 29.4, or 
if the Parties are unable within thirty (30) days to agree upon an acceptable expert 
pursuant to Article  29.4, either Party may commence arbitration thirty (30) days after 
giving notice to the other.  Nothing herein shall prevent a Party from commencing 
arbitration at any time (i) when the delay required for performance hereunder might 
materially and adversely affect such Party's interest, or (ii) when the other Party fails 
to fulfill its obligations under this Article 29. 

29.5.2 The arbitration shall be conducted in accordance with the Arbitration Rules of the 
International Chamber of Commerce, or as otherwise agreed upon by the Parties (the 
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"Rules"), which Rules are incorporated by reference to the extent that these are not 
inconsistent with the terms of this Contract. 

29.5.3 The arbitration tribunal shall consist of one (1) arbitrator who shall be appointed by 
agreement of the Parties or, failing agreement within 30 days of the service of the 
notice pursuant to Article 29.5.1, the arbitrator shall be appointed pursuant to the 
procedures of the International Chamber of Commerce, or as otherwise agreed to by 
the Parties. 

29.5.4 In the event that the Rules require the International Chamber of Commerce to 
appoint an arbitrator, it shall appoint only a person with experience in the 
implementation and interpretation of contracts relating to the design, engineering, 
construction, operation and maintenance of electrical and/or potable water 
transmission and distribution facilities (and if the Dispute concerns a technical issue, 
a person who has knowledge and experience in technical matters).  No arbitrator 
shall be a present or former employee or agent of, or consultant or counsel to, either 
Party or any affiliate thereof or any Governmental Authority.  

29.5.5 The arbitration shall be conducted in Doha.  The language of arbitration shall be 
English.  All documents or evidence presented at such arbitration in a language other 
than English (by agreement) shall be accompanied by a certified English translation.  
The arbitrator shall state in writing the reasons for his/her decision.  Any monetary 
award of the arbitration tribunal shall be denominated and payable in Qatari Riyals. 

29.5.6 The Parties hereby waive any rights to appeal or to review of such award by any 
court or tribunal.  

29.5.7 The Parties further undertake to carry out without delay the provisions of any 
arbitration award or decision, and each agrees that any such award or decision may 
be enforced by any court or tribunal having jurisdiction.  

29.5.8 The costs of such arbitration shall be determined and allocated between the Parties 
by the arbitration tribunal in its award.   

29.6 Unless otherwise agreed in writing, the Parties shall continue to perform their respective 
obligations under this Contract during the period of any proceeding by the Parties in 
accordance with this Article 29. Without limiting the foregoing, Contractor shall not at any 
time suspend performance of the Works or any of its obligations under the Contract 
pending resolution or settlement of a Dispute and shall proceed with all due diligence with 
the Works and all its other obligations in full compliance with the Contract. 

29.7. Neither Party shall have the right to commence or maintain any legal proceedings 
concerning a Dispute relating to this Contract until the Dispute has been resolved in 
accordance with this Article 29 and then only to enforce or execute the award under such 
procedure. 

29.8 Notwithstanding the provisions of Articles 29.1, 29.2 and 29.3 above, Kahramaa will solely 
decide on all matters which are specifically reserved in this Contract for decision by 
Kahramaa. 
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Article 30: Survival of Provisions 

30.1  In order that the Parties hereto may fully exercise their rights and perform their 
obligations hereunder arising from the performances of the Works under this Contract, 
such provisions of this Contract which are of a continuing nature or which are required to 
ensure such exercise or performance shall survive the 'Completion or termination of this 
Contract for any cause whatsoever. 

Article 31: Public Relations 

31.1 Contractor agrees that all public relations matters arising out of or in connection with the 
Works shall be the sole responsibility of Kahramaa. Therefore, Contractor shall obtain 
Kahramaa's prior written Approval of the text of any announcement, publication or other 
type of communication concerning the Works, which Contractor or its Subcontractors wish 
to release for publication. Contractor shall not use Kahramaa's name in any publication 
without the prior written Approval of Kahramaa. 

Article 32: Conflict of Interest and Business Ethics 

32.1 The term " Conflict of Interest"  as used herein means any potential or actual circumstance 
where, 

32.1.1 Contractor engages in duplication or overlap of services or Works, and/ or  

32.1.2 Contractor and/or Contractor's Personnel: 

a) improperly participate or influence any Kahramaa decision, and / or 
b) actively or passively attempt to improperly influence any Kahramaa decision, 

and/or 
c) improperly gain, while executing the Works, access to Kahramaa’s confidential 

information which is either unrelated to the Contract or which does not 
constitute Confidential Information under the Contract and/or, 

d) improperly further Contractor's or Contractor Personnel’s interests or the 
interests of Contractor‘s parent company, affiliates, sister companies, joint 
ventures or any other company or entity which Contractor or Contractor's 
Personnel have any interest there in, and/or 

 
32.2 Contractor represents and warrants that its entering into the Contract or its performance 

there under does not create nor will create any conflict of interests as to any relationship, 
contractual, fiduciary, or otherwise, which Contractor may have with Kahramaa or any 
third party. 

32.3 Contractor represents and warrants that neither it nor Contractor's Personnel has entered 
into any conflict of interest. 

32.4 Contractor further represents, warrants, and shall ensure that neither it nor Contractor's 
Personnel shall enter into any conflict of interest throughout the duration of the Contract. 

32.5 If any conflict of interest arises any time, Contractor shall so notify Kahramaa immediately. 

32.6 Contractor shall agree that Contractor's Personnel supplies to Kahramaa under the Works 
shall be subject to Kahramaa Regulations related to code of ethics and conflict of interest. 

32.7 Contractor warrants that neither it nor any Contractor's Personnel  (i) has paid or shall pay 
any commission, fee, rebate of more than nominal value to or for the benefit of any 
employee or officer of Kahramaa, (ii) has favored or shall favor employees or officers of 
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Kahramaa with gifts or entertainment of significant value, or (iii) shall enter into any 
business arrangement with any employee or officer of Kahramaa in their individual or any 
other capacity except as formally delegated to them by Kahramaa or (iv) has falsified any 
record or made any false declaration so as to obtain extra payment or to avoid any 
obligation under the Contract. 

32.8 Upon occurrence of any conflict of interest or any other default of Contractor under the 
provisions of this Article 32, Kahramaa, at its sole discretion, shall determine and take 
appropriate action necessary in accordance with the rights and remedies available under the 
Contract and the Qatari law. 

Article 33: Notices and Communications 

33.1 All notices and other communications to be given under the Contract shall be in Writing 
and shall be deemed to be effectively given: 

(i) on receipt if personally delivered, or 

(ii)  on receipt if sent by prepaid registered mail with return receipt requested, or 

(iii)  on receipt if transmitted by facsimile  

33.2 If facsimile transmittal takes place after normal business hours, notice shall be deemed 
given on the opening of business on the following business day to the other Party at its 
address set out in Appendix D or Appendix E (or such other address as has been properly 
notified to the other Party with seven (7) days prior notice). 

33.3 Notwithstanding the provisions of Article 33.1, routine communication transmitted by 
facsimile will not require a confirmation copy sent by mail. 
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APPENDIXES TO GENERAL CONDITIONS OF CONTRACT  

  

Appendix-A  Scope of Work & Specifications     
Appendix-B  Schedule of Prices      
Appendix- C Insurance       
Appendix- D Administration Instructions    
Appendix-E  Contractor’s Resources     
Appendix- F  Drawings        
Appendix-G  Materials Provided by Kahramaa    
Appendix-H  Contractor’s Execution Plan    
Appendix- I  Materials Provided by Contractor  
Appendix- J  General Safety Requirements    

Appendix- K  Departure from or Qualification to the Specifications 
   

 


